



TABLE 3: ASPECT Rapids Needs Assessment Detailed Status
Flights 1 through 25 for 9 September 2017
All Zones and Special Requests

Zone*	Target Type@	Target #s	Targets Surveyed	% Complete#	Comments
4	RMP	16	1	100	Matagorda & Wharton Counties
	DW	87	16	100	85 of 85 flight lines complete
	WW	17	87	100	Flight #s: 15, 17
5	RMP	1	1	100	E Harris and SW Liberty Counties
	DW	45	45	100	Contains Arkema Site
	WW	4	4	100	36 of 36 flight lines complete Flight #s: 7, 9
6	RMP	11	11	100	E Harris County
	DW	50	50	100	South of Arkema Site
	WW	10	10	100	49 of 49 flight lines complete Flight #s: 9, 10, 12
7	RMP	3	3	100	Chambers County
	DW	42	42	100	46 of 46 flight lines complete
	WW	15	15	100	Flight #s: 12, 14
8	RMP	10	10	100	SW Brazoria County
	DW	95	95	100	104 of 104 flight lines complete
	WW	9	9	100	Flight #s: 17, 19, 21
9	RMP	21	21	100	E Brazoria & most of Galveston County
	DW	79	79	100	40 of 89 flight lines complete
	WW	29	29	100	Flight #s: 24, 25
10	RMP	1	1	100	W Harris County
	DW	58	58	100	49 of 49 flight lines complete
	WW	21	21	100	Flight #: 18
11	RMP	0	0		S Fort Bend & N Brazoria Counties
	DW	129	0		0 of 114 flight lines complete
	WW	37	0		Flight #:
12	RMP	24	0		Alvin to Deer Park Cities
	DW	109	0		0 of 103 flight lines complete
	WW	15	0		Flight #:
13	RMP	1	0		Fort Bend County excluding Zone 11
	DW	99	0		0 of 93 flight lines complete
	WW	34	0		Flight #:

@ RMP: Risk Management Plan; DW: Drinking Water; WW: Wastewater

* Zones 1 - 3 were cancelled on 3 September 2017. Blue highlighted rows represent the daily progress for 9 September 2017

Yellow highlights represent work in progress.



TABLE 3: ASPECT Rapids Needs Assessment Detailed Status, Con't
Flights 1 through 25 for 9 September 2017
All Zones and Special Requests

Zone*	Target Type@	Target #s	Targets Surveyed	% Complete#	Comments
Valero		1	1	100	Valero Refinery; Flight #20.
Beaumont Special		6	6	100	Beaumont, Port Arthur, and Orange Refineries 26 of 26 flight lines completed Flight #: 22
State Special		27	27	100	Several industrial sites north of Pasadena & south of Cloverleaf. Two sites near Texas City and Freeport. 12 of 12 flight lines completed Flight #: 23

@ RMP: Risk Management Plan; DW: Drinking Water; WW: Wastewater

* Zones 1 - 3 were cancelled on 3 September 2017. Blue highlighted rows represent the daily progress for 9 September 2017

Yellow highlights represent work in progress.