From: R6HarveySITL

To: <u>Schuette, Megan; Mason, Steve</u>

Cc: R6HarveySITL

Subject: Fw: Daily Sitrep for FSC 9.9.17

Date: Sunday, September 10, 2017 6:19:16 AM Attachments: Copy of FSL Daily Report Sitrep 9-9-17.xlsx

From: R6HarveyFSC

Sent: Saturday, September 9, 2017 12:41 PM

To: R6HarveySITL

Cc: Martin, John; Restivo, Angela; Smith, Monica; Davis, Todd H.; Carroll, Craig; Mason, Steve

Subject: Daily Sitrep for FSC 9.9.17

See attached, the daily burn info for 9/9/17. With the addition of HQ EOC's costs on our MA,

we are down to 6 days of funding.

Any word on an amendment to add some funds?

SitRep September 9, 2017, UPDATED 1300 hours

		Funding Ceiling				Days
Funding Sources	Funding Ceiling	Less Indirect	Spent to Date	Remaining Balance	Daily Burn Rate	Remaining
Non Mission Assignment	N/A		\$64,200.00	\$0.00		
MA 4332DR-TX-EPA-01	\$275,000.00	\$242,741.00	\$27,664.00	\$215,077.00	\$2,848.00	75.52
MA 4332DR-TX-EPA-03	\$10,092,000.00	\$8,884,727.00	\$5,705,091.61	\$3,179,635.39	\$310,392.01	10.24
Totals:	\$10,367,000.00	\$9,127,468.00	\$5,796,955.61	\$3,394,712.39		

Indirect costs represent the money the Cincinnati Shared Service Center takes off the top to manage the Mission Assignments NOTE: This report includes cumulative costs of the HQ EOC charging under MA#03. Awaiting clarification on the start date for charging the Mission Assignment, but at this time all estimated costs to date(9/9/17) are included

		PAYROLL AND TRAVEL					
	Sp	ent to Date(est.)	Daily Burn Rate				
Alpha	\$	145,490.00	\$11,376.00				
Bravo	\$	273,529.00	\$59,144.00				
Charlie	\$	35,300.00	\$6,096.00				
REOC	\$	375,068.00	\$44,216.00				
Austin	\$	113,760.00	\$5,696.00				

	Contracts & Misc						
		Spent to Date(est.)	Da	ily Burn Rate(est.)			
Alpha-START/ERRS	\$	281,195.00	\$	24,000.00			
Bravo-START/ERRS	\$	159,080.00	\$	21,000.00			
Charlie-START/ERRS	\$	55,715.00	\$	10,000.00			
REOC-START/HVAC	\$	211,596.39	\$	20,000.00			
Arkema-START	\$	55,000.00	\$	1			
ASPECT	\$	186,762.16	\$	16,978.26			
ASPECT Field Sup	\$	44,762.52	\$	4,069.32			
SERAS	\$	10,000.00	\$	-			
Hci Trailers/Warehou	\$	2,395,000.00	\$	39,000.00			