

From: R6-DOCU
Subject: RSP#8
Date: Wednesday, August 30, 2017 4:35:23 PM
Attachments: [TS_Harvey_RSP#8_DRAFT_8-30-2017.docx](#)

This report is available on WebEOC

//DRAFT// FEMA REGION 6 RRCC REGIONAL SUPPORT PLAN (RSP)

TROPICAL/HURRICANE NAME:		R06 Hurricane Harvey FEMA-4332-DR-TX / FEMA-3382-EM-LA			
RSP#:	08	DATE/TIME:	30 August, 2017 / As of 1300 CDT	APPROVED BY:	RRCS-Chief K. Clark
LEGEND (for map)			KEY EVENT INFORMATION		

- RRCC (Denton):** Level 1 with 24-hr OPS
 - All ESFs, NWS, DoD, DHS IP, and SBA; EMAC LNO team; LNO at NHC
 - Multiple FEMA Region staff deploying to support **Personnel Mobilization Center** (at RNB, Denton): RSOI Advance Teams; DSA Teams requested
 - DFW Mobilization Center** (ESF-8, Grand Prairie): (3) 250-bed FMS and (5) DMATs staged


TEXAS FEMA-4332-DR-TX

- TX SOC (Austin):** Level 1 with 24-hr OPS
IOF Embassy Suites: FCO, IMAT, and MERS; ESFs/OFA's
IOF Overflow Travis County Expo Center: JFO kits
JFO (11000 N. I-35): *Pending soft opening 31 Aug*
- ISB Fort Hood:** DLA Fuel/Generators/DoD Air Ops
- ISB Randolph AFB Aux (San Antonio):** ISB Team and MERS; ESF-3/USACE Power PRT Mission; Fuel
ISB Randolph AFB: *Pending opening 31 Aug*; Fuel
Emergency Services Staging Area AT&T Center:
 - Ambulances staged (N-Ambulance Contract)
 - US&R (Type 1/2), and HAZMAT Equip. Push Packs (HEPP) staged
- FSA/RSA Beeville Chase Field:** 500K meals/750K liters water
- Houston USAR Staging (Katy)**
- FSA/RSA Beaumont Ford Park:** *Pending opening TBD*

LOUISIANA FEMA-3382-EM-LA

- LA SEOC (Baton Rouge):** Level 1 with 24-hr OPS
IOF (LRO): IMAT and MERS; ESFs
FSA Sherwood Forest: MERS
- ISB Camp Beauregard/Esler (Pineville):** ISB Team; Alpha pack staged; additional 644K meals/800K liters water, *RDD 31 Aug*

WEBEOC Event Name:	R06 TS Harvey Master View for both TX and LA
GeoPlatform Link:	R6 TS Harvey Webmap
Geospatial Library:	Over 2,498 products available in WebEOC <i>Global Library</i>
Plan Reference Link:	Sharepoint – AHP Threat Annexes



Refer to:

FEMA R6 RSS IAB #8 (as of 1200 30 Aug)

FEMA Field Operating Report (#2): FEMA-3382-EM-LA

Joint State and Federal Management Plan (#3): FEMA 4332-DR-TX

//DRAFT// FEMA REGION 6 RRCC REGIONAL SUPPORT PLAN (RSP)

REGIONAL ADMINISTRATOR'S PRIORITIES

1. Support life-saving and life-sustaining operations.
2. Account for the safety of all FEMA R6 staff.
3. Be proactive and anticipate impacts, resource requirements, and data requests.
4. Establish and maintain communication with the states and federal response teams for accurate situational awareness.

CRITICAL INFORMATION REQUIREMENTS

**After CIR info is collected and validated – [notify RA and DRA](#)*

1. Request for federal declaration.
2. Report on injury, death or the arrest of any FEMA staff.
3. Any federal support requests for evacuation (general population or medical).
4. Forecasted precipitation of 12" + inches in 24 hour timeframe.
5. Damage to/operating status of critical infrastructure which will result in any request for federal assistance.
6. Failures of any federal/state/private sector flood control system which could result in property destruction or loss of life.
7. Direct inquiry from a member of Congress (member, not staff).

ESSENTIAL ELEMENTS of INFORMATION

- Mandatory evacuations ordered in New Orleans associated with the City Assisted Evacuation Plan (CAEP).
- What areas are at highest risk for flooding?
- What are the impacts to Houston area and southwestern Louisiana river basins flood control systems including Houston area Addicks and Barker Dams feeding Buffalo Bayou; Port Arthur floodwall; Columbia Lakes levee system; Lake Charles area rivers.
- Any negative impacts to RSOI operations.

FUTURE CONSIDERATIONS and KEY LEADERSHIP DECISIONS

1. **Monitor Tropical Storm (TS) Irma (formerly Disturbance 1) in the Atlantic.**
2. Flooding and landslide impacts to Texas and Louisiana as well as Arkansas as Harvey's track changes and prolonged rainfall is received through **31 Aug.**
 - Most vulnerable river basins: Houston Metro (early week crests); Brazos River (crests mid-week); San Bernard (crests mid to late week); Colorado (crests throughout week); Navidad (crests mid-week); Guadalupe (crests mid-week). (NWS/RFC)
 - Greatly enhanced risk for landslide east of Houston toward Baytown down to Pasadena. (NWS)
3. **Discuss mechanisms for long term mission assignments (MA) and/or interagency agreements for recovery/mitigation activities.**
4. Continue to monitor Louisiana (FEMA-3382-EM-LA) and the New Orleans pumping situation.

Decision points and triggers established for support the CAEP, if activated:

FEMA Decision Points/Triggers:

- A 72 hour weather forecast of >12 inches of rain within 24 hour period
- A state Emergency Declaration being granted by the Governor of LA
- An immediate request from the State of LA to FEMA for surge prepositioning efforts of commodities and an Emergency Declaration

DoD Decision Points/Triggers:

- Weather forecast or event of >15 inches of rain in 24 hour period
- FEMA request for assistance

5. Discuss **Transition Plan** for certain functions to be transferred to UCG/S and confirm what functions should remain with RRCC/S **for resource adjudication.**

//DRAFT// FEMA REGION 6 RRCC REGIONAL SUPPORT PLAN (RSP)

RRCC SUPPORT OBJECTIVES

1. **Maintain Situational Awareness of Harvey's track and associated impacts in Texas and Louisiana.**
 - Assess situation at 'at risk' critical facilities:
 - **Arkema Peroxide Plant** near the border of Harris County/Liberty County. Continue to monitor situation until containment confirmed.
 - **STP Nuclear Power Plant** in Bay City (Matagorda County); **FEMA REPP Site Specialist to monitor situation.**
 - **Addicks and Barker Dams** feeding Buffalo Bayou through Houston; Port Arthur floodwall; Columbia Lakes levee system; Lake Charles area rivers.
 - New Orleans (Louisiana) pumping stations (up to approximately 85% pumping capacity as of 27 Aug). Triggers previously established for federal response; refer to *Future Considerations and Key Leadership Decisions*.
 - Monitor status of federal departments and agencies within the impacted area (through Federal Executive Boards).
2. **Monitor Critical Infrastructure (CI) Sectors and Sub-Sectors for: local, regional or national impacts; any unmet needs for restoration;**
 - **Local impacts** in Texas were assessed to likely be high for the Energy, Dams, Water and Wastewater Systems, and Commercial Facilities Sectors. Planning Consideration: **Electricity restoration** will not begin until wind speeds are <34 mph; **estimated to be <34 mph by 30 Aug.**
 - **National impacts** to the Energy Sector may become apparent as rising flood waters limit the production of gasoline, diesel, and natural gas. **Availability of gasoline, diesel fuel, or petroleum products have caused prices to rise particularly in areas least likely to be resupplied by sea. (OCIA).**
 - Support Debris Clearance and restoration of Water/Waste Water and Power systems.
3. **Maintain protocol for ensuring access for life sustaining private sector shipments and commodities into impacted areas.**
4. **Coordinate Emergency Services components in support of ESF-8 and ESF-9.**
 - Includes NDMS/DASF support planning at IAH Airport; finalize MA for Medical Treatment Facility (7K patients); and, help source unmet SAR requirements.
5. **Develop a unified Staging and Distribution Concept of Support (COS) in support of Texas.**
 - Includes focus on federal supply chain push and deliveries, potential (commodity) POD support for up to (30) Type 3 PODs (700 person); resources to support mega shelters; rotary wing air ops from Seguin ISB for commodity drops; and, identifying/securing Responder Support Camps (RSC) sites.
6. **Reception, Staging, Onward movement and Integration (RSOI) operations in the Denton Personnel Mobilization Center (PMC).**
 - **Time-phased deployment of staff based on: program requirements and Texas requests; varying re-entry timelines; responder lodging availability; and, overall status of infrastructure.**
7. **Coordinate with the ESF-6/Mass Care Task Force(s) to provide mass care services and commodities.**
 - Support coordination of mass evacuations utilizing coordinative systems like National Disaster Medical System (NDMS).
 - Support implementation of the Temporary Shelter Assistance (TSA) and Critical Needs Assistance (CNA) programs.
8. **Execute all preparedness activities associated with activation of a housing mission including housing planning support.**
 - Includes review of resources for potential Houston/Harris County direct housing mission; IA coordination for potential IA-TAC planning assistance; support Red Cross estimates 20,000 sheltering requirement.