

SITUATION REPORT	INCIDENT Hurricane Harvey Texas	OPERATIONAL PERIOD DATES: September 25, 2017 TIMES:0700-0700	REPORTING UNIT ESF-10 EPA	FORM - 01/1999 209
-------------------------	---	--	---	------------------------------

- **CURRENT SITUATION**
See Accomplishments

- **CRITICAL ISSUE**
None at this time.

- **CASUALTY REPORT**(Civilian/Federal)
No injuries

ACCOMPLISHMENTS

ALL BRANCHES

- EPA field activities continued including: the proper disposal of containers of miscellaneous materials; spill response activities; debris staging and landfill observation; and community assistance program to share federal and state guidance to individuals that are dealing with potential hazards in damage or lost homes.
- Joint EPA and TCEQ field observation teams continued to observe debris staging and landfill operations within Harris, Chambers, Brazoria and San Jacinto counties. EPA observers visited 11 sites with TCEQ on September 25, 2017.

CORPUS CHRISTI (ALPHA BRANCH):

- The Corpus Christi Branch has transitioned all future assessment and recovery operations to the TCEQ.
- EPA continued to provide contractor assistance to the USCG at the ICP.

HOUSTON (BRAVO BRANCH):

- The remaining orphan container recovery activities have been transitioned to the TCEQ Regional offices for completion.
- The Houston Branch continued to consolidate orphan containers from the Corpus Christi, Houston and Beaumont Branches for proper disposal. Disposal is projected to be completed within 14 days.

PORT ARTHUR/BEAUMONT (CHARLIE BRANCH):

- EPA Teams from the Beaumont Branch continued monitoring the LD Construction Co. Oil Spill in Lumberton, Texas. The Responsible Party conducted cleanup of the two most oil-impacted properties. Further assessments identified five additional properties with oil contamination.
- The remaining orphan container recovery activities have been transitioned to the TCEQ Regional offices for completion.
- **RESOURCES ASSIGNED (EPA Personnel Only listed, includes Community Liaisons and Field Observers)**
 - Two (2) EPA person at the JFO in Austin
 - Eleven (11) EPA personnel in Corpus Christi (Alpha Branch)
 - Fifteen (15) EPA personnel in Houston (Bravo Branch)
 - Ten (10) EPA personnel in Beaumont-Port Arthur (Charlie Branch)
 - Nine (9) EPA personnel in the Dallas REOC
- **PLANNED ACTIVITIES** (next 24 – 72 hours)
 - Debris observation teams to continue work for approximately another 10 days. The teams will visit temporary debris staging locations and landfills that have been approved. The teams will also conduct preapproval visits

to debris staging locations to verify information in the application.

- EPA will update community environmental justice (EJ) advocates in its weekly Hurricane Harvey conference call today, September 26, 2017.
- The Houston Branch of Unified Command will continue to recover, stage, characterize, and consolidate orphan containers for proper disposal. The Houston Branch is projected to complete all activities within 14 days.
- Community Liaison teams continued to provide information regarding returning to flooded areas and handling of house-hold waste. Teams are projected to continue activities until October 23, 2017.
- **ADDITIONAL INFORMATION**

Additional resource/personnel orders will be submitted to our ESF 10 Grp/Sup as this incident continues to evolve.

Incident Support Team Leader **Gary Miller – 202-578-0054**

DISTRIBUTION:

IST: Plans Section

DATE 26 September 2017

TIME 1000 hours