



2017 Hurricane Harvey Deployment  
ASPECT Status Report  
9/6/2017 5:07:17 PM



**ASPECT Rapids Needs Assessment Detailed Status**  
**Flights 17 & 18 for 6 September 2017**

Zone*	Target Type@	Target #s	Targets Surveyed	% Complete#	Comments
4	RMP	16	1	100	Matagorda & Wharton Counties
	DW	87	16	100	85 of 85 flight lines complete
	WW	17	87	100	Flight #s: 15, 17
5	RMP	1	1	100	E Harris and SW Liberty Counties
	DW	45	45	100	Contains Arkema Site
	WW	4	4	100	36 of 36 flight lines complete
6	RMP	11	11	100	Flight #s: 7, 9
	DW	50	50	100	E Harris County
	WW	10	10	100	South of Arkema Site
7	RMP	3	3	100	49 of 49 flight lines complete
	DW	42	42	100	Flight #s: 9, 10, 12
	WW	15	15	100	
8	RMP	10	7	70%	Chambers County
	DW	95	49	51%	46 of 46 flight lines complete
	WW	9	5	55%	Flight #s: 12, 14
9	RMP	21			SW Brazoria County
	DW	79			55 of 104 flight lines complete
	WW	29			Flight #s: 17, 19
10	RMP	1	1	100	E Brazoria County and most of Galveston County
	DW	58	58	100	X of 89 flight lines complete
	WW	21	21	100	
11	RMP		0		W Harris County
	DW		129		49 of 49 flight lines complete
	WW		37		Flight #: 18
12	RMP				?
	DW				0 of 114 flight lines complete
	WW				Flight #:
RMP					

@ RMP: Risk Management Plan; DW: Drinking Water; WW: Wastewater

\* Zones 1 - 3 were cancelled on 3 September 2017. Blue highlighted rows represent the daily progress for 6 September 2017

# Yellow highlights represent work in progress.