



Operating Period: 04/01/19 → 4/30/19						Task Order: 0618F0308						Page 1 of 1											
Project Name: F.J. Doyle Salvage Site												OSC: Gary Moore/Paige Delgado/Nicolas Brescia											
Location (City, State): Leonard, Texas												Shift: <div style="text-align: center;">1    2</div>				Start Time: 07:00				Stop Time: 17:00			
<b>1. Work Authorized for the Period</b>												<b>Work Accomplished for the Period</b>											
1) Continue addressing post-demobilization removal punch-list; 2) Continue removal reporting and scheduling.												1) In Progress: Continue addressing remaining removal punch-list items, specifically rental properties along N. Poplar Street; 2) In Progress: Removal reporting and task scheduling.											
OSC Signature: [Signature]						Date: 4/4/19						OSC Signature: [Signature]						Date: 4/4/19					
RM Signature: [Signature]						Date: 4/6/19						RM Signature: [Signature]						Date: 4/6/19					
<b>2. Upcoming Work Authorized</b>																							
Continue/complete addressing outstanding post-demobilization punch-list items; complete preparation and submittal of removal reports. This Daily Work Order (DWO) has been prepared to address the period from 4/01/19 through 4/30/19.																							
<b>3. Quantity / Volume Tracking:</b>																							
<b>Description:</b>												<b>Current Period:</b>						<b>Total to Date:</b>					
2"- 3" Limestone Rock (Haul Road)																		5 TL/56.64 tons					
Non-regulated, non-hazardous soils																		263 TL/6,026.68 tons					
Parking Lot (3" Surge Rock and 1½" Crusher Run)																		39 TL/1,044.75.97 tons					
TSCA-contaminated soils																		150 TL/3,240.68 tons					
Select Backfill, Wolf Creek Plant (12-15 PI)																		484 TL/7,871.81 tons					
C&D Debris (wooden portions of building stored in roll-off box)																		1 30-yd. open-top box ≈4 tons 10 TL/175.72 tons					
Topsoil, Horn Plant																		117 TL/1,496.41 tons					
Bulk Hydraulic Liquids, Spent																		3/165 Gallons					
<b>4. Number of Personnel Authorized Current Period</b>																							
<b>Personnel Category:</b>						<b>Quantity:</b>						<b>Personnel Category:</b>						<b>Quantity:</b>					
*Response Manager						1						Operator						0					
*FCA						1						Laborer/Operator						0					
Foreman						0						Truck Driver/Laborer/Operator						0					
<b>5. Equipment Authorized for Current Period</b>																							
<b>Item</b>				<b>Qty</b>		<b>Used</b>		<b>Not Used / or Down</b>		<b>Item</b>				<b>Qty</b>		<b>Used</b>		<b>Not Used / or Down</b>					
<b>6. Comments / Amendments (Include Time)</b>																							
*Working off-site during current operational period as specified in DWO.																							
[Signature] _____						4/4/19						[Signature] _____						4/6/19					
Signature of OSC						Date						Signature of RM						Date					