## **Action Item Log**

## San Jacinto River Waste Pits Document Reviews 3/14/2012

No.	Action Item	Document Date	Comments Requested By	Current Status
1	Draft Remedial Alternatives Memorandum	January 2012	2/20/2012	Received comments from some reviewers; extension of comments date to 3/2/2012.
2	Draft Exposure Assessment Memorandum	January 2012	2/20/2012	Received comments from some reviewers.
3	Draft Toxicological and Epidemiological Studies Memorandum	January 2012	2/20/2012	Received comments from some reviewers.
4	Draft Sampling and Analysis Plan for Pre-Construction Baseline Risk Assessment, San Jacinto River Fleet	February 2012	3/8/2012	Received comments from some reviewers.
5	Draft Chemical Fate and Modeling Study	February 2012	3/21/2012	Extension of comments date to 3/28/2012
6	Baseline Ecological Risk Assessment	expect 3/15/2012		
7	Cap Monitoring Plan Proposal	expect 3/30/2012		