

From: [Moore, Gary](#)
To: ["Lindsey, Austin"; sean.gavlas@westonsolutions.com](#)
Subject: FJ Doyle Salvage
Date: Wednesday, February 20, 2019 7:25:55 AM

Hey Austin/Sean:

Can you guys give me the costs through 2/19/19 and estimate what additional costs will be needed to complete this project with report and individual property reports to give to each of the property owners: City of Leonard (Alleyway/Drainage Ditches), (b) (6) FJD05 (School), FJD06/07 (School - area near alleyway)

I am not sure how much money I have left or the contingency amount that is left so I can evaluate where to put the money. I believe I am bumping the ceiling on both you and the ERRS contractor but I don't have any idea where you guys are at since the last cost update. You also need to be thinking about the time necessary to complete the report so that I can look at the TDD for POP extension if necessary.

Thanks

Gary W. Moore (6SF-ER)
Federal On-Scene Coordinator
U.S EPA Region 6
1445 Ross Ave, Suite 1200
Dallas, TX 75202-2733
Cell: 214.789.1627
moore.gary@epa.gov