

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACT ID CODE

2. AMENDMENT/MODIFICATION NO.

3. EFFECTIVE DATE
January 6, 1999

4. REQUISITION/PURCHASE REQ. NO.

5. PROJECT NO. (If
applicable)

6. ISSUED BY

Code:

7. ADMINISTERED BY
(If other than Item 6)
Code:

Environmental Protection Agency
Attn: Cora Stanley, (6MD-RT)
1445 Ross Avenue, Suite 1200
Dallas, TX 75202-2733

90068529



8. NAME AND ADDRESS OF CONTRACTOR

CET ENVIRONMENTAL SERVICES, INC.
170 W. Dayton, Suite 106-A
Edmonds, WA 98020

9A. AMENDMENT OF SOLICITATION
NO.

9B. DATED (See Item 11)

10A. MOD. OF CONTRACT/ORDER
NO.
68-W7-001610B. DATED (See Item 13)
01/09/97

Code:

Facility:

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[] The above numbered solicitation is amended at set forth in Item 14. The hour and date specified for receipt of Offers [] is extended, [] is not extended. Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: (a) By completing Items 8 and 15, and returning 1 copy of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) by separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

OBLIGATE

N/A

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS. IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

[] A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN ITEM 10A.

[] B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation data, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

[] C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

[X] D. OTHER (Specify type of modification and authority) Unilateral; PURSUANT TO CLAUSE H.33, DELIVERY ORDERS

E. IMPORTANT: Contractor [X] is not, [] is required to sign this document and return _____ copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible).

SEE PAGE 3 OF 3

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER

(Type or Print)

16A. NAME AND TITLE OF
CONTRACTING OFFICER
(Type or Print)

Tobin Osterberg
Contracting Officer

15B. CONTRACTOR/OFFEROR

16B. UNITED STATES OF
AMERICA

(Signature of person authorized to sign)

(Signature of Contracting
Officer)

15C. DATE SIGNED

16C. DATE SIGNED

APPROVED BY OIRM 3/84, FAR (48 CFR 53.214(c)) EXCEPTION TO STANDARD FORM 30

1. In accordance with contract modification number 28 effective December 3, 1998, this modification is hereby issued to revise the specific identified delivery orders (DO) by extending the period of performance completion dates for the following delivery orders:

<u>DO Number</u>	<u>DO Name</u>	<u>DO MOD NO</u>	<u>New Completion Date</u>
0016-06-612	Pre-Planning DO	003	January 8, 2000
0016-06-630	Castex Systems	006	July 31, 1999
0016-06-637	Westbank Asbestos	002	June 30, 1999
0016-06-642	Hudson Oil Refinery	005	September 15, 1999
0016-06-644	Delatte Metals	003	June 30, 1999
0016-06-645	Talen's Landing	001	April 30, 1999
0016-06-646	Hastings Radichemical	003	April 30, 1999
0016-06-647	MDI	002	June 30, 1999
0016-06-648	Tex Tin	001	June 30, 1999
0016-06-649	State Marine	001	September 30, 1999
0016-06-651	Limestone Landfill Fire	003	September 30, 1999

2. This modification is issued as a summary modification and effects only those delivery orders identified above. All other delivery order completion dates remain unchanged. A copy of this modification should be incorporated into the individual affected delivery order as the modification number provided in the table above.

3. All other terms and conditions of the contract, as well as previously issued delivery orders remain unchanged.

From: Jo Gee
To: oscs, R6DAL03.R6MANLAN.OSTERBERG-TOBIN, R6DAL03.R6...
Subject: Please Extend the following DOs

Please extend the following DOs to the listed date in order to complete site work in Option Year 2.

012	Pre-Planning DO	1/8/00
630	Castex	7/31/99 (OPA-no 1-yr limit)
637	Westbank	6/30/99
640	Bayou Sorrell	not needed
642	Hudson Oil Refinery	9/15/99 (1 yr)
644	Delatte	6/30/99
645	Talen's Landing	4/30/99
646	Hastings	4/30/99
647	MDI	6/30/99
648	Tex Tin	6/30/99
649	State Marine	9/30/99
651	Limestone Landfill	9/30/99



Jo Gee

To: Cora Stanley/R6/USEPA/US, Rm Ryan/R6/USEPA/US,

02/03/2000 10:43 AM

cc:

Subject: Re: OPA Cost Documentation Packages

Cora,

fyi -While the DO on Castex is expired (0016-06-630), depending on the negotiations with Coast Guard on additional work and increasing the FPN ceiling, it may be extended and funding added. Until such time as the Coast Guard agrees to the additional work, this DO will remain inactive. It may be worth issuing a new DO, or we could just re-activate this one.

----- Forwarded by Jo Gee/R6/USEPA/US on 02/03/2000 10:43 AM -----

LaMonica Collins

To: Jo Gee/R6/USEPA/US@EPA

02/03/2000 10:22 AM

cc:

Subject: Re: OPA Cost Documentation Packages

JoAnn,

Castex is still ongoing.

----- Forwarded by LaMonica Collins/R6/USEPA/US on 02/03/2000 10:21 AM -----

Rm Ryan

To: LaMonica Collins/R6/USEPA/US@EPA

02/01/2000 04:15 PM

cc:

Subject: Re: OPA Cost Documentation Packages



Hi LaMonica;

Glad to see you back. The package for Castex, FPN 086-144, should be a partial package since we haven't finished the cleanup yet. Hope to finish this summer if I can get a new ISAP written to get some more money to dispose of the radioactive waste, i.e. NORM waste.

If any questions please call me.

Mike