

From: EAS.System@epamail.epa.gov
To: [Robertson, David](#)
Subject: EAS Document Notification: For your reference: TDD: R6 START IV (EP-S5-17-02/0001)/20-352
Date: Friday, September 11, 2020 10:41:55 AM

TDD: R6 START IV (EP-S5-17-02/0001)/20-352 has been approved by Latrice Haggerty in EAS.

You may access the document at <https://eas.epa.gov/>

Project Title: R6 START IV

Modification: 001

Description: Increase the funding ceiling by \$20,000 (from \$30,000 to \$50,000) to cover the cost of a streamlined groundwater risk assessment at this site.

Amend the SOW to include the following:

The contractor shall conduct a groundwater risk assessment. At a minimum, the assessment will include: chemical constituents, radiological constituents, impact to groundwater or surface water suitable for use as drinking water, vapor intrusion, and impact to Arkansas River. Additional assessment elements may be directed by the COR.

In addition, the contractor shall determine the needed thickness of soil cover over the new HDPE liner on the soil stockpile to decrease the radiological impact to personnel at the site.

Vendor: WESTON SOLUTIONS, INC.

TDD Owner: David P. Robertson

Project Officer: Will LaBombard

Contracting Officer Representative: David P. Robertson

Contract Specialist: Chanel Colbert

Contracting Officer: Latrice Haggerty

Other Agency Officer: Chanel Colbert

Site: R6 CONTRACTS



90094871