


REDACTED VERSION



# Ecology and environment, inc.

International Specialists in the Environment

Job Number KJ6100

Book 1 of

Removal Site Assessment

Westbank Asbestos

Manera, Jefferson Parish, Louisiana

TOD # S06-9607-012

PAN 017301SFXX

CERCLIS # LD985170711

Logbook 1 of

E & E Job Number KJ 61xx

Telephone Code Number Baton Rouge Office 504-291-4698

Site Name Westbank Asbestos

City/State Manass / Louisiana

TDD 504-9607-012

PAN 017301 SFXX

SSID Y6

Start/Finish Date 8/15/96 / 10-1-96

Book 1 of 26

E & E Emergency Response Center: (716) 684-8940

E & E Corporate Center: (716) 684-8060

MEDTOX Hotline: (501) 370-8263

E & E Safety Director (Home): (716) 655-1260

2

8/13/86

506-9607-012

0630 Background

8/15/94

SS-9607-012

0645 START member Troy Noggin departed Baton Rouge in EPA vehicle 1286 for the Holiday Inn in Shreveport to attend a meeting with the Corps of Engineers and potential abatement contractors for the removal.

0825 START Noggin arrived at Holiday Inn in Shreveport

0827 START meet with Judge <sup>8/15/94</sup> Holz of the US COE and IT representatives Tom Mathison and Al Meyers

0840 meeting began - Tom Mathison began introductions for the meeting and scope of work. Including 600 estimated sites will be disposed at the Jefferson Parish Landfill. Bid on a per yard price with at least three contractors removing asbestos. Will expect contractor to remove ACM underneath homes.

0850 ACM in garages will be removed by the contractor prior to removal. Start date is estimated to begin about the middle of September. START will obtain access before removal and mark out ACM locations.

0905 COE Holz requested that the contractor keep dust levels low. IT will supply radios to all parties. Have morning safety meetings and nightly briefings.

Contractor will be responsible for utilities

0912 If a contractor is not furnished with a location by 10 AM end up the 10 hour work day, the contractor will be allowed to complete the abatement.

0925 START will assist to identify utilities with the homeowner.

0930 Three contractors with three crews each and each contractor can remove it the best way they see fit. Contractor must clean up the end of day. Bid will due a week from today about 90% in a draft format.

0945 START will do ambient air monitoring and run analytical on the personnel air samples to be furnished by IT.

Troy - Noggin

8/15/96

S06-9607-012

0946 Each crew will have a competent person on-site and lead stress monitoring.

0955 The local hospital will be notified.

1000 Discussion of payment and performance bond along with insurance.

1005 Meeting over - departed for a site tour.

1025 START and all parties arrived at [REDACTED] Shreve to observe A cm.

1110 all parties arrived back at hotel after viewing [REDACTED] [REDACTED] are at meal let it [REDACTED] IT proceeded to show maps to the contractor.

1115 COE Dolby set our price per yard<sup>2</sup> of materials for the project. START will identify new sites. Proposals are due the Friday at noon, COE will have in hand by the 26<sup>th</sup>.

1130 Meeting over - START discussing with the COE and IT the set up of the command post as well as contractor response at today's meeting.

1315 START, COE, and IT representatives on lunch to discuss more about the project

1430 START departed Shreve for Baton Rouge

1600 START arrived in Baton Rouge and [REDACTED] <sup>JMB-15-99</sup> un-packed equipment.

1630 Summary of Events on 8/15/96

- START attended abstained contractor meeting in Shreve with COE and IT

- START escorted potential vendors around the site

- START briefed Tom John Martin

#### Future Plans

- stated progressing CN Plan and QASB

STAFF hours

Nogueri - 9

706

Nogueri

8/21/96

506-9607-012

1000 START member Naguin picked up Tom John Martin at the Baton Rouge airport

1105 START and TM John Martin arrived at COEQ for a meeting. COEQ had EPA officials in Dallas on a conference call. Discuss of meeting focused on the public meeting and community relations plan. See hand outs in site file for detailed information.

1242 Conference call over, EPA/TM martin and START Naguin discussed project with COEQ representatives Collier, Bauldry, and Bullotte.

1332 START Naguin and EPA/TM martin departed COEQ for lunch

1510 START Naguin and EPA martin departed ESE office for Baton Rouge airport

1600 START Naguin returned to office.

1615 Summary of Events on 8/21/96

- START attended a conference call with EPA, COEQ, and LOHT on the site, handed over Comm. Relations Plan to TM Future Plans

- prepare site document for removal

START done

Naguin - 8

*Naguin*  
7/200

08/27/96

506-5607-012

0730 START member Tony M. Aguirre arrived at Enterprise Rental Car in Baton Rouge to rent a car for transportation to New Orleans for the Westlake asbestos site. START Aguirre will be picking up START Kent Bacon at the New Orleans Airport to go to the Jefferson Parish Opt of Information Systems for GFS files and also to photograph Acm locations for the public meetings.

0847 START Aguirre arrived at New Orleans Airport and picked up START Bacon.

0910 START members Aguirre and Bacon arrived at the Information System Mgmt and meet with Tony Bonnici

1030 START members Aguirre and Bacon leave Jeff Parish tribe system for Bacon to take pictures

1100 START on lunch break

1130 START began photo documentation - started in Harvey to photodocument

1400 Completed photodocumentation of Acm areas in Bridge City and departed for airport to drop off START Bacon.

1430 START Aguirre departed airport in New Orleans for Baton Rouge.

1600 START Aguirre arrived at Enterprise Rental car and returned the car.

1615 START Aguirre delivered roll #2 to Rapid Photo, cannot find roll #1, met w/ boat man Calotie Park in Westwego

1622 START Aguirre arrived at E&E office

1630 Summary of Event on 08/27/96

- START received new GFS files on the building from TPD from

- START photodocumented Acm areas for public relations; however, roll #1 was misplaced

#### Future Plans

- fly to Dallas tomorrow and will photodocument more Acm areas

START Done: Aguirre - 8.5 Bacon -

*Tony Aguirre*

08/27/96

506-9607-012

7

Photograph Log

Camera / Lens made Nikon N4004s / AF Nikkor 50mm

Camera / Lens Serial # 2530147 / 3225908 FPA ID# 724903

Time	Roll	Ex/In	Dir	Subject	(b) (6)	(b) (6)	P/W
1134	1	1	NE	ACM in servitude on	(b) (6)	- Betrone	Tim/KB
1144	1	2	W	ACM in walkway on	(b) (6)	- Harvey	" "
1146	1	3	E	ACM in Driveway on	(b) (6)	- Harvey	)
1215	1	4	W	ACM in servitude on	(b) (6)	- Aguirre	)
1231	1	5	W	ACM in Driveway on	(b) (6)	- Marrero	)
1234	1	6	N	ACM in Driveway on	(b) (6)	- Marrero	"
1235	1	7	Down	"	(b) (6)	- Marrero	)
1236	1	8	N	ACM in Driveway on	(b) (6)	- Marrero	)
1244	1	9	E	ACM in Driveway on	(b) (6)	- Marrero	)
1245	1	10	H	ACM in Servitude on	(b) (6)	- Marrero	)
1246	1	11	W	ACM in Driveway on	(b) (6)	- Marrero	)
1247	1	12	Down	ACM around Drainage Inlet on	(b) (6)	- Marrero	)
1251	1	13	N	ACM in Servitude on	(b) (6)	- Marrero	)
1252	1	14	Down	Closeup of "	(b) (6)	"	)
1252	1	15	Down	Closeup of "	(b) (6)	"	)
1253	1	16	NE	ACM in Driveway on	(b) (6)	- Marrero	)
1254	1	17	E	Asphaltic in Driveway on	(b) (6)	- Marrero	)
1256	1	18	Down	Asphaltic in Driveway on	Close up of	" "	)
1258	1	19	W	Asphaltic/ACM in Driveway on	(b) (6)	- Marrero	)
1259	1	20	W	ACM in Driveway on	(b) (6)	- Marrero	)
1306	1	21	NE	ACM in Driveway on	(b) (6)	- Westwego LHS	27-96
1308	1	22	SW	Bulk Asbestos torn up	(b) (6)	- Westwego LHS	27-96
1313	1	23	E	ACM in Driveway on	(b) (6)	- Westwego	)
1314	1	24	Down	"	(b) (6)	"	)
1318	2	1	SW	ACM at Vacant Lot on	(b) (6)	- Westwego	)
1320	2	2	S	ACM in Servitude	(b) (6)	- Westwego	)
1321	2	3	W	ACM Coverd w/ Limestone	(b) (6)	- Westwego	)
1322	2	4	SW	ACM in Driveway	(b) (6)	Westwego	✓
1323	2	5	Down	" Close-up of "	(b) (6)	"	)

Front Curbac 8-27-96

8/27/96

506-9607-012

Photograph Log

Camera / Lens make Nikon N4004, / AF lens 50mm

Camera / Lens Serial # 2530147 / 3225508 EPA ID# 724903

Time	Roll	Sq Fr.	Dir	Subject	(b) (6)	P/U
1323	2	6	Dawn	Close up of ACM	(b) (6)	-Westwego TMX/KC 0
1323	2	7	Dawn	"		"
1323	2	8	Dawn	"		"
1329	2	9	N	ACM in Servitude on	(b) (6)	-Westwego
1331	2	10	N	"		"
1331	2	11	Dawn	Close up of "		"
1340	2	12	W	ACM <sup>KAB</sup> ELVIS ON	(b) (6)	- Westwego
1342	2	13	W	ACM in Driveway on		- Westwego
1343	2	14	Dawn	Laying of ACM on		- Westwego
1343	2	15	Dawn	Close up of ACM on	(b) (6)	- Westwego
1347	2	16	E	ACM in Driveway on	(b) (6)	- Westwego
1348	2	17	S	ACM in Servitude on		- Westwego
1351	2	18	W	ACM in Walkway on	(b) (6)	- Westwego
1353	2	19	S	ACM in Servitude on		- Westwego
1402	2	20	E	Asphaltic/ACM in Driveway on	(b) (6)	Bridge City
1402	2	21	dawn	Close up of "		"

Y CAB 8-27-96

Note - Roll 1 was lost somewhere

(b) (6)

near

Westwego

in

Zagur  
Zagur

5/28/96

506-9607-012

. 0950 START Nagurni departed E&E office for LOEA  
to attend a conference call

1002 START Nagurni arrived at LOEA and went to  
fourth floor for conference call.

1014 Conference call began on Westbank Asterator.  
Begin discussion of question and answer. Information  
will be recorded on sheets - refer to Conference call  
sheets

1120 Conference call over. START at LOEA dismissed  
the public meeting. START is to present a slide show  
on Sept 12, 1996 at officials meetings and get forth  
boards.

1200 START departed LOEA for E&E office

1215 START arrived at E&E office - continued Westbank Asterator work

1400 departed for New Orleans airport for Dallas to work  
on letters to residents

Nagurny

9/4/96

S06-9607-012

0945 START members Troy Aguirre and Madalyn Ball departed for COED for conference call with EPA.  
1000 START arrived at COED for conference call.  
See information sheets for details.

1145 Conference call over - START departed COED for ESE office.

1200 START arrived at ESE office and began to make preparations for public meetings next week.

M. Aguirre

P. Ball

9/9/96

SG 6-9607-012

0730 START Draym. Nagrin arrived at Enterprise Rental Co to pick up passenger van from the Westland Roberts site.

0830 START Nagrin arrived at COE office to park equipment for the site.

1000 START Nagrin and LOEQ Bendilly departed Baton Rouge for the Best Western Hotel in Kenner to meet with EPA Tom John Martin.

1115 START Nagrin and LOEQ Bendilly arrived at the Best Western hotel in Kenner. Tom Martin not present.

1145 Tom John Martin arrived at hotel. START ad TM un-packed vehicle.

1215 START, EPA, ad COEQ on lunch break.

1400 START, EPA, ad COEQ arrived at [REDACTED] (b) (6) to collect Acm for public meeting. LOEQ Bendilly will collect samples.

1410 START held site safety meeting. Weather - cloudy, rain and thunderstorms. Surge of Wind - START ad EPA will begin to collect access to properties from the schools and daycare.

1415 LOEQ Bendilly completed collecting the Acm samples. Rain began to fall with lightning.

1435 START ad Tom arrived at the Harvey State building to observe the command post.

1455 Rain slowing down. EPA meet with City of engineer Matt Ellender out of Omaha office who showed START and EPA the command post arrangement.

1605 START ad EPA Tom Martin departed Harvey for hotel in Kenner

1640 START and EPA Tom arrived at hotel

1650 Summary of Events on 9/9/96

- START and EPA Tom mobilized to the site.

- START, COEQ, EPA collected a representative Acm sample for the public meeting

1700 START leaves

Nagrin - 8, S

*Draym. Nagrin*

9/10/96

506-7607-012

0802 START members Greg Day arrived at the Best Western with the cars.

0835 START members of all Regan and EPA Tom Martin departed hotel for DOE Kenes office to work on the Westbook asbestos site.

0905 START and EPA arrived at DOE and began working on the site.

1130 START and EPA stopped for lunch.

1230 START and EPA off lunch break. START Regan began drafting initial PCREP and START Regan looking up addresses in date base.

1520 START and EPA departed for <sup>TMN, 100/106</sup> DOE for the Harvey State Building.

1615 START and EPA arrived at the Harvey State Building. Contractors were laying down the geofabric and limestone.

1620 START held site safety meeting - see site safety plan.  
Weather - partly cloudy, hot, humid, west wind.

1700 START and EPA departed for [REDACTED] to view A car  
Note: all photographs from today on will be recorded in  
the photographic logbook.

1705 START and EPA arrived at [REDACTED] in Gretna, TN  
Martin wanted to attempt to talk to the home owner.

1710 Tom Martin knocked on door no-one home. A next door neighbor informed the EPA that a lady living at [REDACTED]  
(b) (6) owns the [REDACTED] address. Tom Martin  
(b) (6) will give out the location to the media.

1734 START and EPA departed [REDACTED] after Tom Martin put a  
mail package for access at [REDACTED] to [REDACTED]  
(b) (6)

1745 START and EPA arrived at [REDACTED]. A person  
living in the trailer next door to site prodded out the owner of  
the property at [REDACTED]. Person's name is Mr.  
(b) (6)

Anne - Regan

9/10/96

SS6-9607-012

Photograph Log~~Camera / lens make~~~~Camera / lens Serial #~~~~Time Roll of the Dm~~~~Subject~~~~P/W~~

1996-9-10

1758 TM John Martin briefed [REDACTED] about the  
 Acn at [REDACTED] project [REDACTED]  
 is the address of the vacant lot. [REDACTED]  
 at [REDACTED] in Shreveport actually owns  
 the property.

1813 START ad EPA departed [REDACTED] house for the front  
 of the old John-Manville plant.

1814 START ad EPA arrived in the front at [REDACTED]  
 in Monroe. Acn was across street at [REDACTED] across  
 from the front of John-Manville plant.

1825 TM Martin talked to one of the members KPC about the  
 Acn and left an access package. He contact for the KPC  
 is [REDACTED]

1840 START ad EPA departed KPC for Westways Elementary

1848 START ad EPA passed by Westways Elementary then departed  
 for hotel

1915 START ad EPA arrived at hotel in Kenner

1930 Summary of Event on 9/10/96

- START ad EPA worked out of the Kenner office on  
 POLCEP ad fast dates for briefing

- START ad EPA reconvened the three schools ad Shreveport  
 for the public meeting

Outlook Plan

- continue to prepare for public meeting

START hours

Nagurni -

Day -

Fryman Nagurni

9/11/96

506-9607-012

0740 START members Troy Naguin and EPA Tom John Martin departed hotel for a run to the westbank area to the Shetron Courthouse. START member Greg Day departed Kenner for St. Rose to pick up picture board.

0800 START and EPA arrived at the Holiday Inn and picked up maps.

0820 START and EPA recon Shetron City Hall for meetings.

0930 START and EPA departed Shetron for hotel.

1003 START and EPA arrived at the hotel in Kenner. START preparing material for public meetings.

1245 START member Naguin and EPA Tom John Martin arrived at LPEO for the pre-meeting for the public meetings.

1250 START member Greg Day and Carol Greshay arrived. START Greshay will keep notes in another logbook.

1302 meeting over - all parties depart for a tour of the westbank.

1345 START, EPA, & LPHH departed hotel for a site tour. In the van EPA John Martin, Charlie Gozda, and Walley Cooper, EPA START Naguin, Day, and Greshay, and LDHHT Robert Stoyard and Ellen.

1753 all parties returned to the hotel after reviewing the three schools, the Johns-Manville plant, the two landfills, and several other locations.

1800 Summary of Event on 9/11/96

- START attended an EPA pre-planning meeting for the site at the LPEO Kenner office
- START escorted EPA, LDHHT, and other START members on a site tour for the public meeting.

#### Future Plans

- attend public meetings and get signs in.

#### START hours

Naguin -

Day -

Greshay -

Troy Naguin

9/12/96

S06 - 9607-012

. 0735 START members Troy Nagrin, Carol Gerschitz,  
and Greg Day departed hotel for the Gretna Courthouse  
for the Westbank asbestos site..

0840 START members arrived at the Gretna courthouse  
START began to set up board and information.

1000 EPA began to hold <sup>THEIR</sup> meeting with federal congressional  
meeting.

1042 Congressional meeting over.

1110 Meeting with local officials began. Official listing the  
meeting included Myron Knudsen, Jerry Clifford, John Martin  
with the EPA, Bonnie Wason and Herman Robinson with DEQ,  
George Pettyjohn with ASTOR, and Dr. Jerry Mathew with LDHH.

1148 Meeting over, all parties on lunch break.

1315 EPA START members and other parties returned from lunch.

1338 Press conference started. Jerry Clifford, Dale Swain, and  
Dr. Mathew briefed the media.

1415 Press conference over. START members departed to set up  
outreach centers.

1432 START members Nagrin and Day arrived at the Ames Elementary  
School in Monroe and set up boards.

1612 START members departed for Westways Elementary.

1700 Residents started arriving and START began signing  
in the people. Representatives here are EPA or John Martin,  
DEQ John Hayes and James Gillotte, ASTOR George Pettyjohn,  
EPA or Nancy, and LDHH Ken Samis.

1905 START, EPA, LDHH, and DEQ departed Ames Elementary  
for hotel.

#### Summary of Events on 9/12/96

- EPA held a congressional briefing, local officials, community leaders  
and press conference at the Gretna courthouse

- START attended and signed in people at the three open house public meetings  
at Gretna - Willis Park, Monroe - Ames Elem, and Westways - Westways Elec-

START hours - Nagrin - 12, Day - 12, Gerschitz - 12. *Jgr-Ngr*

9/13/96

506-9607-012

0800 START Aquino and Tim Martin began going over agenda and results of last night's open house meetings. START members Greg Day and Carol Gosselaar will depart this morning. START held site safety meeting.

1340 START Aquino and Tim Martin broke for lunch.

1425 START and Tim Martin arrived at the command post in Haney. The three trailers have been delivered and fence still being erected. IT Jim Mathison was on-site supervising the command post operations.

1515 START member Aquino departed Kenner for Baton Rouge. Tim Martin departed for Dallas, Texas.

1645 START Aquino arrived in Baton Rouge.

1700 Summary of Events on 9/13/96

- START and EPA went over site info
- START and EPA visited the command post

#### Outline Plans

- return to site on 9/16/96 and begin door-to-door

#### START Hours:

Aquino - 8

7/10/96  
Aquino

9/16/96

506-9607-012

1045 START members Greg M. Naguin and Greg Day departed Baton Rouge for the Holiday Inn in Shetron.

1205 START Naguin arrived at Holiday Inn in rented van. START Day stopped by the E&E warehouse before mobilization to Shetron.

1219 START Naguin made another attempt to contact Pat Bryant - no answer.

1220 START member Greg Day arrived at the hotel.

1238 START Naguin and Day broke for lunch.

1315 START Naguin and Day off-lunch break. START Naguin prepared photographs.

1350 Pat Bryant of the Gulf Coast Renovate called about the picture and gave START direction to the Louisiana Weekly building at 1001 Howard Ave in New Orleans.

1359 Tim Martin arrived at the hotel. No site others today.

1410 START Greg Day departed hotel to deliver photographs to the Louisiana Weekly for Pat Bryant.

1418 START Naguin and Tim Martin departed hotel for the command post in Honey.

1427 START and Tim arrived at the command post in Honey. Young contractor on-site still putting up the fence. START Naguin unloaded pictures and cables into the community relations trailer.

1450 START Greg Day returned to command post from delivering photo to the Louisiana Weekly for Pat Bryant. All site activity.

1505 START members Naguin and Day and EPA Tim Martin departed command post for area D in Westwego to look at the drainage project.

1530 START and EPA arrived at area D, did not see any construction, went to area C and saw construction, not on-going in the night-of-way. No Acre observed in those areas.

1542 START and EPA arrived back at command post.

*Fay & Naguin*

9/16/96

506-9607-012

1557 START and EPA departed command post for hotel

1610 START and EPA arrived at hotel. TM Martin and START

Noguin began working on POLREP and START Day  
began working on data base.

1700 EPA TM departed hotel.

1710 Summary of Events on 9/16/96

- START developed and delivered photographs of RSR and Westbank Ashets site to Pat Bryant at the La. Weekly
- START and EPA mobilized to Dutre to begin preparing for door-to-door.
- START unloaded boards and tools at the community relation trade in Harvey
- START began to work on data base, no for 98 access agreement were received in Westwego
- Denes still being erected at command post

Dutre Plans

- contact Jefferson and Orleans Parishes for right away access
- contact the three location schools for access
- began door-to-door of renters to inform them

START home

Noguin - 8.5 <sup>9/16/96</sup> 7.5

Day - 7.5

*Noguin*

*Prop*

9/17/86

506-9607-012

0730 START Nagrin prepared first shots and asbestos health sheets for two teams to deliver to the centers at the site.

0800 START Day began working on data base entries from the open house meeting.

0845 COEQ Densley called - he and 2 others are in Boutte and on their way to the hotel.

0921 START Day held site safety meeting - see site safety plan  
Weather - sunna, hot, SW wind, high humidity.

0925 START Nagrin called Mr John Porter and briefed him on activities that START and COEQ will be conducting today and the OSC approved.

0928 COEQ Densley, Gary Fulton, and Elwin Abengolde arrived at the Holiday Inn in Shreveport.

0956 START member Jim Nagrin and COEQ Fulton departed for Shreveport and COEQ Densley and Okuyed departed for Many.

1008 START arrived at [REDACTED] and the duplex has been abandoned.

1015 START and COEQ arrived at [REDACTED] and left flyers on east door of the duplex.

1020 START and COEQ arrived at [REDACTED] and talked to a resident who said that [REDACTED] of Shreveport owns the house. She said the house is currently unoccupied.

1043 START and COEQ arrived at [REDACTED] in Shreveport and talked to resident [REDACTED] Also talked to father [REDACTED] at [REDACTED] his daughter [REDACTED] owns the home.

1115 START and COEQ arrived at [REDACTED] and set to the address.

1130 START and COEQ on lunch break.

1215 START and COEQ off lunch break.

1225 START and COEQ arrived at [REDACTED] in Shreveport and spoke to neighbor who said that [REDACTED] at [REDACTED] [REDACTED] owns the address and driveway.

1240 START and COEQ arrived at [REDACTED] in Shreveport and spoke to neighbor who said the owner owns DC Drilling Port at 827 Derbyway. *Jeanne Nagrin*

9/17/96

506-9607-012

1245 START and LOED arrived at 827 Denbigh and gave access  
and flew to (b) (6) who will give info to (b) (6)

1256 START and LOED arrived at (b) (6) in Gretton

1311 START and LOED arrived at (b) (6) in Gretton - no one  
home - left flies.

1351 START and LOED arrived at (b) (6) in Gretton and  
spoke to renter (b) (6) and gave her a flyer and she  
confirmed the owner as (b) (6) at (b) (6) Gretton

1407 START and LOED arrived at (b) (6) in Gretton, no one home  
left flies.

1415 START and LOED arrived at (b) (6) Gretton. Spoke to person  
in building (b) (6) who informed START that the occupant  
(b) (6)

1425 START and LOED arrived at (b) (6) in Gretton - no one  
home - left flies. Also START and LOED talked to owner (b) (6)  
(b) (6) at (b) (6) - left flies with him (b) (6)

1439 START and LOED arrived at the two duplexes at (b) (6)  
(b) (6) in Gretton across from the Gretton #2 Kindergarten  
Center - no one at all location (b) (6) - left flies on door.  
(b) (6) address is empty and vacant

1555 START and LOED arrived at (b) (6) in Gretton - no one home  
left flies on door

1510 START Nagurn and LOED Dutton arrived at 701 Ridge Inn and met  
with LOED Bendilly and Okuyobi. START Nagurn received logbook  
at site information from LOED Bendilly

1515 START Nagurn handed over photographs to LOED Bendilly  
and all LOED personnel departed for Bator Rouge

1525 START Nagurn briefed CDR/TM Master on today's  
activities and he wants to sit down and go over task  
tomorrow.

1635 START completed working on data base (hard copy) and departed  
for airport to pick up Pete Stuege. START Nagurn  
continued to work on project data base. Zeng & Nagurn

9/17/96

SO 6-2607-012

. 1725 START Nagrin talked to Tom Martin about turn around time for the samples. Tom Martin instructed START to get cost estimate on TFM ad PCR for 12 and 24 hour turnaround and PCR 3 and 5 day turnaround.

1845 START Day returned from New Orleans airport, could not located E&E Pete Seiger. START Nagrin call hotel office, Pete Seiger is in room 2099.

1900 START Nagrin went over site history at tool with Joe Pete Seiger after consulting hard copy data base

#### Summary of Events on 9/17/96

- START Nagrin and LDEQ Buntin began door-to-door notification of renters in Algiers and Gretna
- LDEQ representatives Buntin and O'Kryoshi began door-to-door notification of resident in Harvey.
- START Day went through signature sheets and access agreement to date and wrote all information on a hard copy database
- E&E Pete Seiger arrived from San Francisco
- START handed copy of Westbank ad RSN pictures to LDEQ Buntin

#### Future Plans

- start door-to-door notification of renters in Marrero
- START Nagrin will go with Tom Martin to talk to the City of Gretna, Jefferson Parish, and Westwego as well as go over the list of providers for the site.

#### START / E&E hours

Nagrin - 11

Day - 11

Seiger - 8

*2 hrs r. Nagrin*

9/18/96

506-9607-012

0800 START members Nagurni and Day and E+E Beige

Beige meet at van to go over today's tasks.

0815 START Day and E+E Beige will continue door-to-door to notify renters in Marais. START Nagurni will meet with Tm Martin.

0827 START Day held site safety meeting - see site safety plan. Weather - sunny, cool - 80°F, east wind, low humidity.

0840 START Day and E+E Beige departed hotel to begin door-to-door at residence (renter) in Marais. START Nagurni began to prepare for meeting with Tm Martin.

0900 EPA Tm Martin arrived and START Nagurni began going over site task. Tm Martin wants to add new entries into the data base for loading at a later time in the computer.

0945 Tm Martin and START Nagurni continued working on site.

1100 START Day and E+E Beige arrived back at hotel from door-to-door in Marais.

1105 START Day departed for the Madisonville site. START Nagurni met over data base with Pete Beige.

1215 START Nagurni, EPA Tm Martin, and E+E Beige went to lunch.

1300 Off lunch break - returned to hotel and continued working on database.

1402 START Nagurni and EPA Tm Martin departed hotel for command post. E+E Beige working on data base.

1415 START and EPA Tm arrived at command post. Denning contractor still on-site erecting fence. Contractor on-site also setting poles for electrical and phone lines. - Wathba Electrical Inc.

1422 START Nagurni and EPA Tm departed command post to investigate a site at [REDACTED] in New Orleans as part of the Brownfield. Day n. Nagurni

(b) (6)

9/18/96

S06-9607-012

- 1630 Completed site discovery of [REDACTED] - see site discovery form. Reported site.
- 1700 Summary of Events on 9/18/96
  - START continued door-to-door of westbank residents in process to notify renters
  - START continued to compile the top 100 list of sites for first round
  - START at EPA investigated a Bransfield site at [REDACTED] (b) (6) in New Orleans.

#### Future Plans


- continue door-to-door notification of renters
- continue to compile site lists
- ignore command post

#### START/E-E hours

Taguein - 6 + 3 to site driving

Doug - 3

Ghisl - 9



9/19/96

SOL-9607-012

- 0800 START Naguin and Day ad E&E Geiger began preparing for site activities.
- 0900 EPA Tom Martin arrived. START member Day and E&E Geiger will attempt to get access agreement from the top 60 sites that are priority sites around the schools. START held site safety meeting-see site safety plan.
- 0930 EPA Tom John Martin ad START Naguin departed hotel <sup>TOM 9/19/96</sup> for command post. START Day ad E&E Geiger began getting access agreements from residents surrounding the schools who have not sent one in.
- 0946 START Naguin and E&E Geiger <sup>TOM 9/19/96</sup> EPA Tom Martin arrived at command post ad began reviewing his files.
- 1000 START Naguin and EPA Martin arrived back at hotel. EPA Tom Martin departed for airport. START Naguin began working on data base.
- 1030 START Naguin contacted START Geerhardt about purchasing tables, chairs, and file cabinets for the command post. She said that EPA has some of the equipment thru GSA and to talk to Tom Martin about using GSA or buying.
- 1038 START Naguin pages EPA Tom Martin.
- 1040 EPA Tom Martin called back, START Naguin explained the situation with the tables, chairs, and file cabinets and he instructed START to purchase them.
- 1045 START Naguin contacted START Geerhardt about purchasing the equipment per OSC request; therefore, she will contact EPA for approval. START Naguin continued data base.
- 1145 START Naguin ad Day ad E&E Geiger on lunch break.
- 1245 START & E&E off lunch break. START Day ad E&E Geiger have completed areas around Schools #2 and Immaculate and will proceed to St. Joseph the Worker. START Naguin departed for <sup>TOM 9/19/96</sup> Office Depot to buy office supplies per USG/TM request.
- 1410 START Naguin arrived at command to unload office supplies. <sup>2</sup> <sup>2</sup> Ross Naguin

9/19/96

SDG-9607-012

1427 Searing ad selected contractors on-site START conducted photo documentation

1432 START Nagrin departed command post for hotel.

1441 START Nagrin arrived at hotel to make telephone calls.

1623 START member Day and E+E Geiger arrived at hotel from door-to-door. START Nagrin continued the work on data base

1630 START Day departed Shreveport for Baton Rouge. START Nagrin began assembling access benders. E+E Geiger began going over data base of sites visited today

1714 (b) (6), owner of (b) (6) called and START Nagrin explained that EPA would like to remove the ACM from his property first. He agreed and said he signed an access agreement at the Ames Elementary open house meeting on 9/12/96.

1800 START Nagrin completed putting access books together and E+E Geiger completed field entries from today

1810 Summary of Events on 9/19/96

- START and E+E continued door-to-door for notifications and access agreements
- START continued work on data base and began putting together access agreement books
- START received permission from (b) (6) to remove ACM at his property first

#### Future Plans

- continue database
- bring videotapes to the four television stations for use of the public meeting news cast

START / E+E Log

Nagrin - 9

Day - 9

Geiger - 9

*Eugene Nagrin*

9/20/96

506-9607-012

0800 START Nagurni and E+E Segez began transferring equipment from room 3058 to room 2099.

0845 E+E Segez began working on data base. START Nagurni on phone talking to laboratories about the PCR Method.

0915 Debra Berndt called - COED Food & Agriculture will be here on Tues Sept. 24 thru Fri Sept. 26 to help with project.

1003 START Nagurni page OSC Martin when arrived at command post to discuss the laboratory method for PCR - said.

1008 OSC/PA Martin called - START Nagurni briefed him on the PCR situation, OSC/PA Martin instructed START to use the begin 1 protocol for asbestos removal for the method for PCR.

1020 START Nagurni contacted START Berndt who will fax to the laboratories the PCR modified method, art with IT on-site, fencing contractor putting up gates, and contractor also preparing driveways.

1030 START departed command post to get VHS tape to bring to television station for a copy of the news for the Westbank laboratory site.

1150 START Nagurni and Segez arrived at Channel 26 and channel 6 to get copy of the 9/12/96 newscast.

1215 START delivered videotape to Channel 26 ABC and CBT Producer 504-581-2600 or direct at 619-6321 and director Jerry Westerfield - assignment editor. START departed for channel 6.

1240 START arrived at channel 6 at 846 Howard and left tape to front desk newsroom 504-679-0607 - regular 679-0600 for front desk.

1305 arrived channel 4 WFL-TV, left tape, call back Shirley at 504-529-6316

*Eugene - Nagurni*

9/20/96

506-9607-012

1330 Arrived at WVUE channel 8 and left tape. Call Hillary

Richer at 504-483-1540

1405 START at ~~EDF~~<sup>E&E Heig</sup> arrived in Kenner for lunch

1438 START at E&E Heig arrived at Kenner CDFI and meet  
with EPA Nancy and received record of communication  
for residents calling in.

1510 START Nagui and E&E Heig departed CDFI for the  
westbank.

1622 START Nagui and E&E Heig arrived back at hotel in  
Shreveport and began going over data base that he will be  
working on the weekend.

1748 START Nagui departed Shreveport for Baton Rouge

1913 START Nagui arrived in Baton Rouge.

1915 Summary of Events on 9/20/96

- START brought video tapes to the four television  
stations to get copy of newest of public meetings
- START obtain ROC from EPA at the CDFI Kenner office
- START & E&E continue data base

#### Future Plans

- E&E Pete Heig will work on access agreements  
on weekend
- START Nagui will return passenger van and get  
minivan

#### START/E&E hours

Nagui - 11

Heig - 8.5

Joyce / Nagui

09/21/94

506-9607-012

0920 START Noguia arrived at Entergy's Bentel Co in Baton Rouge and switched out passenger van for mini van.

1000 START Noguia departed Entergy's for E+E office

1010 START Noguia arrived at E+E office to work on time sheets and Westfall Asbestos 7 point document.

1240 START Noguia departed E+E office.

1245 Summary of Events on 9/21/94

- START changed out vans

- START worked on 7-pt documents for air sampling  
Intake Plans

- return to site on Monday and prepare for air sampling  
and continue working on date base

START Dues

Noguia - O

Plot 4

O 2/94

9/23/96

506-9607-012,

- 0720 START Naguin arrived at E+E warehouse to pick up sampling pumps and sampling equipment
- 0800 START Naguin arrived at E+E office to get supplies for the site
- 0910 START Naguin departed E+E office for Bondatona Battery site to set generator before heading to Ghetra
- 0958 START Naguin arrived at the Bondatona Battery site to pick up extra generator.
- 1016 START Naguin departed Bondatona Battery for the Westbank Gabes.
- 1130 START Naguin arrived at the Ghetra Holiday. E+E Kuni Rhodes and Tollefson at hotel - reviewed site safety plan.
- E+E Seiger worked on database over the weekend.
- START Naguin checked into hotel. E+E Seiger on lunch break
- 1206 START Naguin and E+E Rhodes departed hotel for command post. Tr John mate arrived at hotel at 1125 hour
- 1215 START Naguin and E+E Rhodes began unloading equipment from van into command post
- 1354 START Naguin and E+E Rhodes departed command post for office to get ad hotel to continue database ad preparing for air sampling
- 1415 START Naguin and E+E Rhodes returned to hotel ad began to prepare for door-to-door tomorrow ad continue database
- 1520 START Naguin and E+E <sup>1pm 9/23/96</sup> Seiger Rhodes departed hotel to get site supplies for air sampling. E+E Seiger continued entering information on the database
- 1615 START Naguin and E+E Rhodes returned to hotel and continued to work on database
- 1710 START Naguin and E+E Seiger departed for command post to get supplies for air sampling
- 1734 START Naguin and E+E Seiger returned to hotel. START Naguin working on air samples preparation ad E+E crew Seiger and Rhodes continued to work on database
- 1830 START ad E+E completed work for the day

Argo - Naguin

9/23/96

506-9607-012

1835 Summary of Events on 9/23/96

- START Taguini remove to site after picking up generators from Ponchatoula Battery and E+E warehouse
- E+E Kim Rhodes move to site
- START ad E+C began to set up command post
- START ad E+C continued work on data base
- START prepared for air sampling tomorrow

Future Plans

- E+E meredith Kendel will arrive from Houston to redo data base
- START ad E+C will begin background air sampling and continue working on data base

START + E+C Hours

Taguini - 11

Heige - 11 (7 for study)

Rhodes - 12

Dawn

not

9/24/96

S04-9601-012

0715 START Noguiri and E+E Geige departed hotel for command post  
to set traps for air sampling

0723 START Noguiri and E+E Geige arrived at command post and packed  
trap for air sampling

0725 START departed command post with E+E Geige to go up generator  
then to 4<sup>th</sup> Street at Justice Court for air sampling.

0743 START at E+E arrived at vacant lot at [REDACTED] (b) (6)  
Court to conduct background air sampling.

0745 START Noguiri held site safety meeting - see site safety  
plan. Weather - sunny, 90% humid, cool, temp expected ~ 88°F,  
southeast wind, light.

0750 START Noguiri and E+E Geige began to set up for air sampling

0840 START Noguiri departed for hotel after setting up air sampler at  
4<sup>th</sup> Street and Justice Ct. in Manao.

0856 START Noguiri returned to hotel in Shreve and called Tom  
John to meet at Room 2099 for when Meredith arrives to  
work on computer. Note: Information relating to air sampling  
will be kept in the Removal Funded logbook.

0938 E+E Kendall arrived at hotel to work on database

0945 EPA Jim Mather came to room and began to go over database

START Noguiri, E+E Kendall, and EPA Tom John Mather began  
going over how to restrict the data base.

1038 E+E Rhodes returned from design on E+E Geige at the air  
sample location at [REDACTED] (b) (6) in manao - she  
departed hotel at 0940 hours.

1058 COEQ Todd Tibbets arrived at the Hotel.

1112 COEQ Todd Tibbets departed hotel to assist E+E Geige in  
air sampling

1248 E+E Meredith Kendall departed hotel for airport after lunch  
break with Oscar Martin, START Noguiri, and E+E Rhodes for 1145-1245 hrs.

1304 START Noguiri and E+E Rhodes departed hotel to check on air sampler  
and get permission a resident in Westwego to conduct air sampling  
tomorrow.

*Troy M. Noguiri*

9/24/94

506-9607-012

1315 START Nagrin and E+E Rhodes arrived at [REDACTED] and [REDACTED].  
(b) (6) An sampler running  
1412 after talking to Marlene Winter with Jefferson Panel, START and EPA will meet with her tomorrow about the landfill, START and Nagrin and E+E Rhodes departed for Westwego. E+E Rhodes and LOEQ & Hubodaux remained at the air sampling location.

1422 START and E+E arrived at [REDACTED] in Westwego to talk to resident about air sampling.  
1423 START Nagrin talked to [REDACTED] about air sampling at her property tomorrow and she approved. She also has signed an ocean agreement that her daughter delivered to the public meeting.  
1435 START Nagrin and E+E Rhodes arrived at command post to get logbook and facts sheet for door-to-door.

1601 START Nagrin, E+E Rhodes, and LOEQ & Hubodaux departed hotel from [REDACTED]

1610 START, E+E, and LOEQ arrived at [REDACTED] (b) (6)  
1612 START spoke to the owner [REDACTED] at [REDACTED] (b) (6)  
It is Shetra. He informed START that she gave the access to her aunt who will mail it in.

1630 START arrived at [REDACTED] (b) (6) and received access from Mrs. [REDACTED] (b) (6)

1710 START Nagrin arrived at [REDACTED] (b) (6) E+E Rhodes and LOEQ & Hubodaux continued door-to-door.

1730 E+E Rhodes and LOEQ & Hubodaux returned to [REDACTED] (b) (6)  
Count from door-to-door.

1735 E+E Rhodes and LOEQ & Hubodaux departed to continue door-to-door on manners.

1749 START Nagrin and E+E began to tear down air sampler.

1815 E+E Rhodes and LOEQ & Hubodaux returned to [REDACTED] (b) (6)  
from door to door.

1828 START, E+E, and LOEQ departed [REDACTED] for command post.

1840 START and E+E arrived at command post to get supplies.

1852 START and E+E departed command post. [REDACTED] Nagrin

9/24/94

S06-9607-012

1853 E&E team met at hotel. START Naquin and Ed E Rhodes departed for New Orleans airport to pick up E+E Newchurch from Kansas City.

2035 START Naquin and Ed E Rhodes picked up E+E Newchurch at New Orleans airport

2130 START and E&E arrived at hotel

2135 Summary of Events on 8/24/94

- START began collecting background samples (air) at [REDACTED] (b) (6)
- and [REDACTED] in Monroe - see Recent Jaded logbook
- START and E&E at EPA TR in town date base
- Ed E Kendall arrived from Houston and update date base
- DOE & T Industries noted to site
- Ed E Rydal Newchurch note to side

#### Future Plan

- get equipment to conduct air sampling
- continue door-to-door for access
- go to Westwego and Lutcher to talk to mayor about permits
- meet with Marlene Winter with Jefferson Parish about landfill

#### START and E&E hours


Naquin - 11 (9 to removal assessment 2 to removal funded)

Kendall -

Gleis - 11 to removal support

Rhodes - 10.5

Newchurch - 6



9/25/96

506-9607-012

0800 START Aguirre, Tom John Martin, LOEQ & Ed Philodorus, and E&E Sybil Newchurch meet at room 2099 to plan for today's strategy. Note: E&E Pete Gaiser departed hotel for Bondatawa Batters to get new dry col for high-flow pump.

0830 E&E Rhodes and LOEQ & Philodorus begin to plan for door-to-door. E&E Newchurch will work on site safety plan for removal project.

0849 START Aguirre held site safety meeting - see site safety plan. Weather - clear, sunny, temp - 84°F, high humidity. Scope of Work: continue door-to-door for access and notification of renters.

0853 LOEQ & Philodorus and E&E Rhodes departed hotel to continue door-to-door. E&E Newchurch continued to work on removal project site safety plan.

1054 START Aguirre and EPA Tom Martin departed hotel to meet with Marvie Winter about the landfill.

1100 START and EPA spoke to LOEQ William Coltrane about disposal of asbestos; we need to pick up AAC-2 form for ADVF to dispose of asbestos. Need to go by Kenna to get form.

1130 START Aguirre and EPA Martin arrived at the Jefferson Parish building to meet with Marvie Winter. Called Nancy about picking up a night 214-665-6619 for Monday 9/30/96.

1136 EPA Tom Martin began to discuss the landfill with Marvie Winter about the landfill.

1143 START and EPA meet with Rick Buller of Jefferson Parish and Marvie Winter about Landfill. Price originally agreed at the landfill was \$13.47 per ton. Marvie and Rick will check into landfill.

1152 Marvie will arrange to have public works supervisor to meet with START Aguirre on a site tour next week. Her fax # is 504-736-6445 need to send her address and info of all Jefferson Parish locations. Ask her the m living sites for her to research. also send her the ADVF form after completion. Check this weekend began for letter to editor. Zoya Ray.

9/25/96

506-9607-012

1207 Jefferson Parish Dano Bonne informed EPA Martin that the landfill will bill Jefferson Parish who will pass the invoice onto the USA COE / IT.

1221 START and EPA departed Jefferson Parish Building

1242 START Naguin and EPA on lunch break.

1333 START Naguin and EPA Martin arrived at LOEQ office in Kenner. START Naguin got copies of AAC-2 forms

1415 START Naguin and EPA Martin departed LOEQ in Kenner.

1440 START Naguin and EPA arrived at WVUE Channel 8 to get copy of videotape

1458 START and EPA departed WVUE Channel 8 with videotape - cost \$20.00

1512 START Naguin and EPA John Martin arrived at [REDACTED] -  
Gretchen - 3 air samples running

1520 OSC John Martin and ESE Design talked to [REDACTED]  
who said she signed access and sent to Jerome Moreland for  
the [REDACTED] site in Gretchen.

1550 OSC Martin and START Naguin departed [REDACTED] Gretchen  
for command post.

1600 START Naguin and OSC Martin arrived to command post

1611 START Naguin and OSC Martin delegated command post. ESE Rhodes and  
LOEQ A Hebdon continued to conduct door-to-door

1620 START Naguin and OSC/Tra Martin began going over AAC-2  
forms with William Coltrin of LOEQ

1640 LOEQ Debra Bondy called - she received approval from their  
contract lab to run analyses on the soil at Leimertae.

Edwin J ABS in Lafayette, La at 1-800-256-1975  
Contact Edwin. They will deliver <sup>TM-9126146</sup> one or mail bottle  
to Holiday Inn by tomorrow.

1715 ESE Rhodes and LOEQ A Hebdon at hotel from door-to-door

1735 START Naguin contacted LABS of Lafayette - Edwin says one  
of LABS will del ex bottles overnight to hotel and will have  
samples

1830 ESE ESE Design, Rhodes, and personnel off for the day. [REDACTED] Naguin

9/25/96

506-9607-012

1856 START Naguin, EPA monitor, and LDEQ reps departed hotel for [REDACTED] in Marrero to get access agreement signed.

1904 START, EPA, and LDEQ arrived at [REDACTED] in Marrero and met with [REDACTED] (b) (6) who signed an access agreement. He claim that the Acm is also between the driveway and house. Scenario on door for when EPA will remove Acm.

1917 START, EPA, and LDEQ Charlotte and Gibbons departed [REDACTED] in Marrero after receiving access agreement

1930 Summary of Events on 9/25/96

- E+E at LDEQ continued door-to-door
- START and EPA meet with Jefferson Parish officials to settle landfill issue
- START/E+E continued door sampling - see several support logbook

#### Future Plans

- continue door-to-door for access and notification
- begin sending locations for AAC-2 forms to get ADUF.

#### START / E+E hours

Naguin - 10

Leigh - 10.5 travel fueled

Rhodes - 10

Newchurch - 4 hr site assessment 6 hr roundtrip

200  
Naguin

9/26/96

506-9607-012

0720 START Nagrin and E&E Bliger departed hotel for air sampling  
at (b) (6) - Westness

0900 START Nagrin arrived at command post to inspect equipment. Tom John  
Martin on-site at command post

0920 START Nagrin and Tom Martin departed command post for the  
Jefferson Parish Landfill.

0945 START and EPA arrived at the Jefferson Parish Landfill and  
met with Gary Moree - Division President - Waste Management.  
Mr. Moree informed EPA that he has to bill the Parish for  
the waste which is a special waste that pose special waste  
handling problems. Mr. Moree requested he would like EPA to  
accumulate the waste before bringing it in.

0954 Mr. Moree informed EPA that the parish would have to be the  
generator on the ADF form.

1002 Mike Story of LDEQ Solid Waste gave parish permission for using  
sand for daily cover, then called in inspector about using sand for  
cover because rain effecting the sand. Mark Stansbury of LDEQ  
Kenya inspects the landfill.

1008 Mr. Moree of EPA/Tom Martin can work out a price and Mr. Moree needs  
a letter from Deacon of Jefferson Parish to set a price. Rich  
Bullard informed Gary Moree about the meeting set for Tuesday that  
was changed to Thursday.

1024 Mr. Moree would like to dig a hole and store all ACM in one area  
if he gets approval from LDEQ. He has agreed that we could  
use the landfill for temporary storage but better to go in the hole  
when the load gets here.

1027 START Nagrin and EPA Martin departed landfill for hotel.

1048 START Nagrin and EPA Martin arrived at hotel. E&E Bliger and  
Newchurch of LDEQ of Lubbock have been working on  
the database.

1115 START Nagrin and EPA Martin departed hotel for command post

1120 START at EPA at command post - testing on site hooking up power and  
calling back on site hooking up phones. - J. Nagrin/Nagrin

9/26/96

SD6-9607-012

1125 START Nagrin and EPA partner departed command post  
 1130 START Nagrin and EPA partner on conference call with Jude Holza  
 and Tom Mathison about backfile samples and landfill  
 issues. IT mathison will contact restoration vendor and  
 get back to START.

1150 START and EPA on land break.

1221 START and EPA arrived at Station No 2 school to get access

1224 START and EPA meet with Principal Dotte Bailey of the  
 Station No 2 Kindergarten School about removing A car.

Also meet with Steve Ponoroff 504-349-8525 - call him  
 or notify school about opening the gate.

1240 START Nagrin and EPA Martin departed Station N. 2. - START  
 to go by on Monday and pick up access.

1245 START Nagrin and EPA Martin arrived at hotel - E+E Rhodes  
 and Newchurch working on data with LDEQ & Hubodaux

1310 E+E Rhodes and LDEQ & Hubodaux departed hotel to continue door-to  
 door of the no listing sites. START Nagrin and EPA working on  
 AAC-2 forms at E+E Newchurch working on data base field sheets

1607 START Nagrin and EPA Martin completed Y AAC-2 forms for Station #2,

(b) (6) [REDACTED] & Paul's Dryclean. EPA partner will  
 fax to LDEQ

1610 START Nagrin and E+E Newchurch departed hotel for (b) (6) [REDACTED]  
 Westwego for Newchurch to assist on air sampling.

1624 START Nagrin and E+E Newchurch arrived at (b) (6) [REDACTED] Westwego

1638 START Nagrin departed (b) (6) [REDACTED] for command post

1705 START arrived at command post and met with Art Power and phone utilities are <sup>Temp/264<sup>th</sup></sup> now hooked up. Parish Water company looking no water.

1730 START Nagrin arrived back at hotel. E+E Rhodes and LDEQ & Hubodaux arrived back at hotel 1710 hours.

1745 E+E Rhodes and Newchurch arrived from (b) (6) [REDACTED] in Westwego all personnel working on data base.

1800 all partners completed work for the day - Jug-n-Nagrin

9/26/96

S06-9607-012

1815 Summary of Event on 9/26/96

- START continued air sampling at (b) (6) - Westwes - see removal support logbook.
- START and EPA meet with Gary Moree with the Jefferson Parish Sandfill
- Command post power and phone line hooked up today
- START, EOE, and LDEQ continued door-to-door
- START and EPA visited the Shreve #2 Kindergarten center and gave access agreement to principal

Future Plans

- Due to cold front passing through tomorrow, no air sampling will be conducted
- continue door-to-door
- mobilize the command post


START / EOE hours

Taguein - 8.5 hrs SA 2 to round

George - 10.5 hrs round about

Rhodes - 9

Newchurch - 2 hrs sand support 7 hrs site assert



9/27/96

S06-9607-012

0745 START Nagrin and E&E Berger began to pack equipment from hotel room to mobilize to the command post.

0800 Rain began to fall.

0810 E&E Newchurch held site safety meeting - see site safety plan. Weather - rain, rain expected throughout the day, 91% humidity, south wind. Scope of work - mobilize to the command post ad hoc - to - doo.

0825 START Nagrin and E&E Berger at Newchurch departed hotel for command post. E&E Rhode will go with LOEC Thibodeau to continue door - to - door.

0835 START Nagrin and E&E Berger and Newchurch arrived at command post to unpack equipment.

0906 E&E Berger and Newchurch departed command post to change out rental car to Newchurch's name.

0950 E&E Berger and Newchurch returned to command post

1016 EPA T or mother arrived on site (command post) with (b) EPA

1020 START Nagrin and T or mother departed command post for mayor's office in Westwego.

1042 START Nagrin and T or mother arrived at mayor's office - Westwego. START and EPA meet with Robert Wiley and Ernest Hassin for the City of Westwego 504-341-5983 and Mayor Robert E. Bellott.

1050 T or mother gave the city a copy of the listing of property addresses in Westwego.

1055 START received a copy of a city map from (b) (6) in Metairie owns vacant lot at (b) (6) Westwego.

1117 Mayor requested site along (b) (6) a location they have projects going on and important streets are B, E, and G avenues.

1126 START and EPA departed city hall for (b) (6) with (b) (6) (b) (6) to show Acre in the area from Nagrin

9/27/96

506-9607-012

1137 START Noguiri, EPA Martin, ad Westwego Robert utility arrived at [REDACTED] in Westwego. Water line on side of A cn. City cargo on side of A cn to install water line  
 (b) (6)

1142 START ad EPA departed for command post.

1155 START ad EPA arrived at command post. EPA water departed for Dallas.

1200 E&E Seiger and Newchurch returned from a 1 hour lunch break.

1217 START Noguiri ad E&E Seiger departed command post to get office supplies. E&E Newchurch continued to work on data sheet

1400 START Noguiri ad E&E Seiger arrived at command post from getting office supplies

1530 START Noguiri ad E&E Seiger and Newchurch continued working on field data sheet

1545 E&E Rhodes ad COFO Thibodaux arrived at command post from door-to-door. All parties continued working on field sheets.

1645 COFO Thibodaux departed command post for Baton Rouge.

START Noguiri, E&E Seiger, Rhodes, and Newchurch departed command post for hotel.

1700 all parties arrived at hotel - START Noguiri gave out time for the week.

1720 START Noguiri departed hotel for Baton Rouge.

1916 START Noguiri arrived in Baton Rouge.

1930 Summons of Event on 9/27/96

- continued door-to-door of no listing
- mobilized equipment and supplies to command post
- meet with the mayor of Westwego

#### Other Plans

- durable till Monday, ad continue door-to-door ad AAC-2 form

START / E&E hours - all site assessment

Noguiri - 11

Rhodes - 8

Seiger - 8.5

Newchurch - 8

*Prob. in Noguiri*


9/28/76

504-9607-012

1200 START Aquini arrived at E+E office to work on  
QASD and other reward support activities

1630 START Aquini departed office for home  
START Home

Aquini - 4.5



9/30/96

506-9603-012

0643 START Day - Noggin departed Baton Rouge in rented van for hotel in Shreveport.

0809 START Noggin arrived at hotel, picked up mail and called E+E Rhodes.

0830 START Noggin and E+E Rhodes departed hotel for command post.

0838 START Noggin and E+E Rhodes arrived at command post E+E Newchurch & N.O. airport to pick up EPA Nancy Stonebarger and E+E Ken Stanley. Plumes on site to look up water.

0910 IT representative Mike DeCarpo to deliver office furniture.

0925 IT Roger Clifton on-site.

0930 E+E Newchurch and Stanley and EPA Nancy Stonebarger on site. START Noggin set up Nancy Stanley's EPA PR trailer.

0940 Danny Powell on-site to deliver access agreement for two properties. START Noggin working on AAC-2 form Ken Stanley ready site safety plan. E+E Rhodes and Newchurch working on data base.

1100 E+E Newchurch held site safety meeting - see site safety plan. Weather - cool, cloudy, north wind, low humidity.

1130 E+E Newchurch and Stanley departed command post with EPA Nancy Stonebarger for lunch and to check into the hotel.

1230 E+E Newchurch and Stanley arrived at command post from lunch.

1245 E+E Newchurch and Stanley departed command post for donuts.

1300 START Noggin and E+E Rhodes broke for lunch.

1330 START Noggin and E+E Rhodes returned to command post from lunch. IT Mathra and USACE Helbogen on-site. 2 THW

1400 START Noggin departed command post for Home Depot and Shreveport #2 to get access agreements.

9/30/88

S06-9607-012

1432 START Naguin returned from Home Depot - bought gas can and batteries and also from Petrolia #2 where START received access agreement from Principal Bailey

1450 START Naguin and IT matthaeus departed command post to get sample of backfill at 9-mile point.

1555 START Naguin and IT matthaeus returned to command post from getting backfill sample. E&E Rhodes still working on AAC-2. E&E Newchurch and Stirling in field going door-to-door.

1700 E&E Newchurch and Stirling returned to command post from door-to-door. START Naguin sealed backfill samples in ice chest.

1702 Ken Stirling departed to bring EPA Nancy Stocklage to hotel.

1725 Ken Stirling returned to command post. all parties working on data sheet

1805 START Naguin and E&E reps Newchurch, Rhodes, and Stirling departed command post for hotel

1822 Summary of Events on 9/30/88

- continued door-to-door
- started generating AAC-2 forms for ADVF
- sampled backfill sand and tree limestone
- Public relations phone was transferred
- IT mobilized to site

#### Future Plans

- continue background air sampling
- continue door-to-door
- continue AAC-2 form

#### Hours

Naguin - 11

Newchurch - 9.5

Rhodes - 9.5

Stirling - 9.5

*Proposed* *Naguin*

۱۹/۰۵/۱۳

506-9607-012

- 0830 START Paganini arrived at command post from setting up  
high flow pump on Magle Lt in Harvey.

0840 E&E Newchurch held site safety meeting - see site safety  
plan. Weather - cloudy, humid, temp -  $85^{\circ}F$  E&E Rhodes  
continued working on AAC-2 forms.

0850 E&E Newchurch departed command post to assist E&E Stirling  
in air sampling.

0930 OSC John Mather on-site from Dallas. E&E Rhodes had departed  
site to set supplies.

0945 E&E Rhodes returned to site from getting ice and bags of  
0947 Mr. Lawrence Parks on-site to drop off access agreement.

0950 Mr. Lawrence Parks off site.

0951 START Paganini and E&E Rhodes began <sup>Temp 10/10/86</sup> continued sample  
packaging of charcoal samples.

BATTERIES:		SAMPLE LOG			
BATTERIES #	TIME	DEPTH	TYPE	TESTS	SAMPLE LOCATION / COMMENTS
WBA-GYLM1	1630	gray limestone	C	Def	Gray Limestone EPA COC Tag # 6-002943
WBA-GYLM2	↓	gray limestone	/	/	↓ Gray Limestone EPA COC Tag # 6-002942
WBA-GYLM3	1630	gray limestone brown limestone	/	/	Gray Limestone Brown Limestone EPA COC Tag # 6-002944
WBA-BNLM1	1646	brown limestone	/	/	Brown Limestone EPA COC Tag # 6-002945
WBA-BNLM2	↓	brown limestone	/	/	↓ Brown Limestone EPA COC Tag # 6-002946
WBA-BNLM3	1646	brown limestone	/	/	Brown Limestone EPA COC Tag # 6-002947
WBA-SAND1	1657	sand	/	/	Sand EPA COC Tag # 6-002948
WBA-SAND2	↓	/	/	/	↓ EPA COC Tag # 6-002949
WBA-SAND3	1657	sand	C	Def	near Sand EPA COC Tag # 6-002950
<i>Samples packed to dry</i>		LABS cut 600' from Ave Safestelle, LA 70507 318-896-7749 - Tina			
<i>Jug &amp; Auger</i>					

10/01/86

SO6-9607-012

TMM 10/01/86

1110 START Nagrin completed sample packaging of the backfill samples at E&E Rhodes took samples to hotel for picking by the Lab.

1200 START Nagrin, EPA Martin, E&E Rhodes, and EPA Storbaug on lunch break

1258 START, E&E, & EPA off-lunch break.

1310 START Nagrin brought paper to E&E Sterling and Newchurch Town on while air sampling on Maple Dr in Hanney

1330 START Nagrin returned to command post. E&E Rhodes still working on AAC-2 forms.

1409 START Nagrin attended meeting with EPA meeting USACOE Julie Judge and Steve Dawson, and <sup>TMM 10/01/86</sup> IT representatives from Nathan and Roger. Went over USACOE list of flow of information

1530 meeting with EPA, USACOE, and IT. Went over START duties at the site.

1552 check with William about AOVF for more than one load. William phone # 504-745-2554 (William 2552)

1600 meeting over - EPA in metra donated command post to bring EPA Storbaug to the airport

1643 START Ball arrived on-site. E&E Rhodes departed command to send fed ex letter to COEQ.

1655 START Nagrin departed command post to bring START Ball to assist with air sampling

1710 START Nagrin returned to command post. E&E Rhodes returned to command post - fed ex to COEQ - AAC-2 for the first four locations

1730 START Ball, E&E Newchurch at Sterling arrived at command post from air sampling in Hanney. START Ball began to review revised funded site safety plan.

1800 E&E Rhodes, Sterling, and Newchurch completed work for the day.

START Ball completed reviewing site safety plan

1810 all personnel departed command post for hotel. *7pm Nagrin*

10/01/96

506-9607-012

1832 Summary of Events on 10/01/96

- continued generating AAC-2 form
- continued background air sampling
- had meeting with EPA, USACOE, and IT about Acne removal
- received 12 new Hi-Slow air samplers

Future Plans

- continue door-to-door
- continue background air sampling
- continue AAC-2 form

Down:


Naperville - 8.5 ft SA 1.5 ft round

Rhode Island - 9.5

Newchurch - 7.5 ft SA 6.5 ft round

Stonington - 3 ft SA 8 ft round


Bethel - 0



48

10/01/96

S06-9607-012



## Phone Numbers

- Marnie Winter - Jefferson Parish Env. & Dev't Control Dept 736-6440
- LDEQ Kenner - 471-2800
- Jude Hobza - U.S. Army Corp of Engineers (402) 293-2533
- Holiday Inn-Westbank phone (504) 366-2361 Fax (504) - 362-5814
- Zodd Thibodaux phone (504) 933-7735 Ag. 504-233-2333
- Pete Geiger Employee # 2662
- CABR - Lefosette 1-800-256-1975 Contact: Zina Dagona  
(318) 896-7249
- Tom Mathison (IT) 412-858-3303

9/72/96-

10/25/96

Pgs 1-38

**ecology and environment, inc.**

Recycled Paper/569129