


# Wilcox Oil Superfund Site Bristow, Oklahoma

# Background


- 125 Acres located in Bristow, Creek County, Oklahoma
- Comprised of the former Lorraine and Wilcox Oil Refineries
- Operated from 1915 to 1965
- Site includes remnants of oil refining operations and tank farms



#### Legend

■ Site Boundary

### Wilcox Oil Site Boundary Bristow, OK





Map

Traffic

100 ft  
50 m

Wilcox Oil Company  
Bristow, OK

2-102



**Legend**

 Site Boundary

0 0.1 0.2

Miles



**February, 1972.**

**USGS Single Frame Aerial Photo**

Aerial Photo from United States Geological Survey,  
Photo Georeferenced by EPA Region 6 GIS Support,  
Site Boundary from Figure 4 (04-10).

April 26, 2012  
EPA Region 6  
GIS Support  
201204260202

28 003



LOUISIANA

Wilcox Oil Company  
Bristow, OK



**Legend**




**February, 1995.**  
**United States Geological Survey DOQ**

Aerial Photo from United States Geological Survey,  
Site Boundary from Figure 4 (04-10).

April 26, 2012  
DPA Region 5  
GIS Support  
201204260204  
**28 007**



















# Enforcement

- Site Visit November 13, 2012
  - Conducted research at local library
    - Old phone directories
    - Historical records and documents of the area
  - Retrieved deeds from county clerk

- Corporate Research
  - Documents Requested From Delaware Secretary of State
    - Interocean Oil
    - Producers Oil
    - Transcontinental Oil
    - Continental Petroleum (Continental Refinery)
    - Marathon Oil
    - Ohio Oil
  - Contract support to finalize title work and corporate research. Expected to be completed April 30, 2014.
  - Library Research conducted at Dallas Public Library of Moody's Industrial Journal's

- 104(e) Issued
  - Kinder Morgan (El Paso Energy, Tenneco, Wilcox) October 25, 2012
    - 1000 page response
  - Chevron (Texaco) April 23, 2013
    - 90 page response
  - ConocoPhillips April 23, 2013
    - 29 page response

# Next Steps

- Notice Letters issued May 30, 2014
- RI/FS Negotiations begin June 2014

# Removal Activities

- Removal section plans to install a cap and lock on a well, along with fencing and signage for oily pit areas behind residential homes. Work planned to be complete in early March.
- Air sampling is currently being discussed between ODEQ, remedial and removal.

# Site Team

- Bart Canellas RPM
- Mark Hayes OSC
- Marvin Benton Attorney
- Lance Nixon Enforcement Officer
- Bill Little CIC