

From: [Suell, Sandy](#)
To: [Casanova, Rafael](#); [Mueller, Brian](#); [Miller, Gary](#); [Tzhone, Stephen](#); [Josiam, Raji](#)
Cc: [Sanchez, Carlos](#)
Subject: Update Request (Critical Path Schedule)
Date: Thursday, June 26, 2014 11:00:05 AM

Hello RPMs,

Could you please update your Critical Path Schedule on the “h-drive” before overdue list is provided to supervisors COB on Fridays.

Although, if you want please email the status, and I will update the CPS for you 😊

Thank You Very Much!

Original

Site	RPM	Activity	Target Date
Brine Service	Casanova	Proposed Plan to CC (PRP Lead): Review final RI/FS report	30-Jun
Falcon Refinery	Mueller	RI/FS (Fund Lead): Record of decision	30-Jun
Pessess SF Site	Miller	5-Year Review: Five year review memorandum signatures	30-Jun
R&H Oil Tropicana	Tzhone	RI/FS (PRP Lead): RI field investigation complete	30-Jun
San Jancinto River	Miller	RI/FS (PRP Lead): Complete submittal for remedy review board	27-Jun
South Cavalcade	Josiam	Proposed Plan to ROD Amendment (PRP Lead): State concurrence letter	30-Jun
South Cavalcade	Josiam	Proposed Plan to ROD Amendment (PRP Lead): State concurrence letter	30-Jun

S. Suell, Technical Writer/Editor

LA/NM/OK Section
Superfund Division - Remedial Branch
Environmental Protection Agency (EPA)



9597745

Dallas, Texas 75202
214 665-2750