

**From:** [Abramson, Jonathan](#)  
**Sent By:** [Jonathan.A.Abramson@uscg.mil](#)  
**To:** [Greg Fife/R6/USEPA/US@EPA](#); [Jo Gee/R6/USEPA/US@EPA](#); [Hamilton, Wayne](#)  
**Cc:** [Donaldp Smith/R6/USEPA/US@EPA](#)  
**Subject:** RE: Fw: Request ceiling increase for TO 86 for EP-S6-0701  
**Date:** 06/07/2011 12:20 PM

---

----- Message from <AutoResponseCANAPS@uscg.mil> on Tue, 7 Jun 2011 12:19:27 -0500 -----

**To:** "Abramson, Jonathan" <Jonathan.A.Abramson@uscg.mil>  
**Subject:** E11620 - Update CANAPS Project

Done.

Regards,  
Jon

-----Original Message-----

**From:** Fife.Greg@epamail.epa.gov [mailto:Fife.Greg@epamail.epa.gov]  
**Sent:** Tuesday, June 07, 2011 12:33 PM  
**To:** Gee.Jo@epamail.epa.gov; Hamilton, Wayne; Abramson, Jonathan  
**Cc:** Smith.Donaldp@epamail.epa.gov  
**Subject:** Re: Fw: Request ceiling increase for TO 86 for EP-S6-0701

As we progress, we are getting a better handle on the tasks at hand and their associated costs. One major task that had not been in the calculation but has become necessary is the removal of the tank that was damaged, the oil and oily sludge in the tank, and the oil saturated soils around and beneath the tank. While we can't sample underneath to determine the amount needed to be excavated, a conservative estimate of that work is about \$83,000. In addition to that, estimates of the on going work is going to take an additional \$42,000, that is about a day's current burn rate. This is an increase above the \$800,000 FPN. A contingency to those numbers would be practical and I would ask for an additional \$150,000, bringing the FPN to \$950,000.

**From:** Jo Gee/R6/USEPA/US  
**To:** Greg Fife/R6/USEPA/US@EPA, Donaldp Smith/R6/USEPA/US@EPA  
**Date:** 06/07/2011 11:09 AM  
**Subject:** Fw: Request ceiling increase for TO 86 for EP-S6-0701

---

FYI - sent to COs

Jo Ann Gee  
214.665.8138 phone  
214.665.7447 fax  
gee.jo@epa.gov

----- Forwarded by Jo Gee/R6/USEPA/US on 06/07/2011 11:09 AM -----

**From:** Jo Gee/R6/USEPA/US  
**To:** Michael Pheeny/R6/USEPA/US@EPA, Latrice Williams/R6/USEPA/US@EPA  
**Date:** 06/07/2011 11:08 AM  
**Subject:** Request ceiling increase for TO 86 for EP-S6-0701

---

Please increase the task order ceiling by \$235,000. The program is coordinating with HQ on potential additional funding, as this ceiling increase will be a total ceiling of \$685,000 out of the planned \$725,000. Thank you.

[attachment "0701-086 mod 5.doc" deleted by Greg Fife/R6/USEPA/US] [attachment "0701-086 IGCE Southwestern Rice Mill.xls" deleted by Greg Fife/R6/USEPA/US] [attachment "Requisition \$235k.pdf" deleted by Greg Fife/R6/USEPA/US]

CANAPS Response

Please print this screen in case the Confirmation Email is delayed.

---

Project #: E11620  
Incident Name: SOUTHWEST RICE MILL - E11620  
Project Long Name:  
Current CG Cost Ceiling:  
Current OSLTF/CERCLA Cost Ceiling: \$800,000.00  
Current Total Ceiling: \$800,000.00  
CG Cost Amount Requested:  
OSLTF/CERCLA Amount Requested: \$800,000.00  
Total Amount Requested: \$800,000.00  
CG Obligations & Expenditures:  
OSLTF/CERCLA Obligations & Expenditures: \$0.00  
Total Obligations & Expenditures: \$0.00  
Vessel/Facility Name: SOUTHWEST RICE MILL

Case Officer: MR.JONATHAN ABRAMSON



9637107

Incident State: LOUISIANA  
Old CG Cost Ceiling:  
Old OSLTF/CERCLA Cost Ceiling: \$50,000.00  
Old Total Ceiling: \$50,000.00  
Vessel Type:  
Amount Spilled: 100 BARRELS  
Incident Date: 5/29/2011  
Responsible Party: SOUTHWEST RICE MILL  
Type of Product Spilled: OIL  
Body of Water: BAYOU BLANC  
Incident Location: 216 NORTH EASTERN AVENUE, CROWLEY  
Incident Description:

Jo Ann Gee  
214.665.8138 phone  
214.665.7447 fax  
gee.jo@epa.gov

From: Latrice Williams/R6/USEPA/US  
To: Betsy Kuhlenberg <bkuhlenberg@eqm.com>  
Cc: Greg Fife/R6/USEPA/US@EPA, John Foster <jfoster@eqm.com>, Jo Gee/R6/USEPA/US@EPA, Mary Childers <mchilders@eqm.com>, Michael Pheeny/R6/USEPA/US@EPA, Tammy Engel <trenkel@eqm.com>  
Date: 06/07/2011 10:37 AM  
Subject: Re: EP-S6-07-01, T.O. 86 (Southwest Rice Mill) - 85% notification

Hi Betsy,

We received EQM's 85% notice for the Southwest Rice Mill site. If EPA determines that additional funding is required, the ceiling amount will be increased via a written modification to the task order. In the meantime, the contractor shall not make expenditures or incur costs that exceed the specified ceiling amount, except at the contractor's own risk.

Latrice Williams  
Contracting Officer

U.S. Environmental Protection Agency  
1445 Ross Avenue, Suite 1200  
Mail Code: 6MD-CP  
Dallas, Texas 75202  
Office No.: (214) 665-6516  
Fax No.: (214) 665-8505  
E-mail: williams.latrice@epa.gov

The information contained in this electronic message is intended only for the use of the individual or entity to which it is addressed and may contain information that is privileged, confidential and exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, you are informed that any dissemination, copying or disclosure of the material contained herein, to include any attachments, in whole or in part, is strictly prohibited. If you have received this transmission in error, please notify the sender and purge this message.

From: Betsy Kuhlenberg <bkuhlenberg@eqm.com>  
To: Latrice Williams/R6/USEPA/US@EPA  
Cc: Michael Pheeny/R6/USEPA/US@EPA, Jo Gee/R6/USEPA/US@EPA, Will LaBombard/R6/USEPA/US@EPA, Greg Fife/R6/USEPA/US@EPA, John Foster <jfoster@eqm.com>, Mary Childers <mchilders@eqm.com>, Tammy Engel <trenkel@eqm.com>  
Date: 06/06/2011 02:25 PM  
Subject: EP-S6-07-01, T.O. 86 (Southwest Rice Mill) - 85% notification

See attached 85% notification letter for T.O. 86.

Betsy R. Kuhlenberg  
Contracts Manager  
Environmental Quality Management, Inc.  
1800 Carillon Boulevard  
Cincinnati, Ohio 45240  
513-825-7500, Ext. 248 voice  
513-825-7495 fax  
email: bkuhlenberg@eqm.com

The information contained in this electronic message is intended only for the use of the individual or entity to which it is addressed and may contain information that is privileged, confidential and exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, you are informed that any dissemination, copying or disclosure of the material contained herein, to include any attachments, in whole or in part, is strictly prohibited. If you have received this transmission in error, please notify the sender and purge this message.[attachment "30268.0086 85% ltr 6-6-11.pdf" deleted by Jo Gee/R6/USEPA/US]

CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the information entered by the user or calculated by CANAPS. This Email serves as a confirmation that the request has been processed. An official Coast Guard Messaging System (CGMS) message will be automatically generated.

Recipients are reminded that the issuance of this project number and ceiling does not in any way change the authorizations or restrictions in the instructions/guidance for emergency acquisition procedures.

If you need to contact someone after business hours (Eastern Time), call the NPFC Case Management Duty Officer (CDO) at (202) 494-9118.

---

CANAPS Transaction Type: CEILING UPDATE  
Project Number: E11620  
Ceiling Update Date: 07 JUN 2011.  
Incident Date: 29 MAY 2011.  
Incident Name: SOUTHWEST RICE MILL - E11620  
Previous CG Cost Ceiling: No Data Entered  
Previous OSLTF/CERCLA Ceiling: \$800,000.00  
Previous Total Ceiling: \$800,000.00  
CG Cost Amount Requested: No Data Entered  
OSLTF/CERCLA Amount Requested: \$950,000.00  
Total Amount Requested: \$950,000.00  
Approved CG Cost Ceiling: No Data Entered  
Approved OSLTF/CERCLA Ceiling: \$950,000.00  
Approved Total Ceiling: \$950,000.00  
CG Cost Obligations/Expenditures: No Data Entered  
OSLTF/CERCLA Obligations/Expenditures: \$0.00  
Total Obligations/Expenditures: \$0.00  
Incident Location: 216 NORTH EASTERN AVENUE, CROWLEY  
Incident State: LA  
FOSC Unit: EPA Region 6  
POC/FOSC Name: GREG FIFE  
POC/FOSC Email: FIFE.GREG@EPA.GOV  
POC/FOSC Phone: (214)789-2879  
POC/FOSC FAX: No Data Entered  
Requesting Unit: EPA Region 6  
Requestor Name: GREG FIFE  
Requestor Phone: (214)789-2879  
Requestor Email Address(es): JONATHAN.A.ABRAMSON@USCG.MIL  
CGMS Reference: 7JUN2011 E-MAIL FROM FOSC  
Case Officer Name: Mr.Jonathan Abramson  
Case Officer Phone: (202)493-6745  
Case Officer Cell Phone: (202)494-9120  
Case Officer FAX: (202)493-6896  
Case Officer Email: Jonathan.A.Abramson@uscg.mil