

U.S.EPA Region 6
Daily Work Order/Report





Page 1 of 1
Date: 7/7/2011

Site Name: South West Rice Mill

Site/Spill Number:	Contract No/Task Order No: EP-S6-0701/0086
On-Scene Coordinator: Bryant Smalley/Greg Fife	Response Manager: Jim Cromwell

Monitors: START: Weston	Contractor: ERRS EQM Subcontractor:
----------------------------	--

Work Authorized: Drive to Crowley, LA and remove all absorbent boom All absorbent boom will be placed in the roll off box at USES's office in Baton rouge, LA for disposal.	Work Accomplished: Complete
--	---

OSC Signature: 	RM Signature: 	OSC Signature: 	RM Signature: 
Date: 7/8/2011	Date: 7-7-11	Date: 7/8/2011	Date: 7-7-11

PROBLEMS/ISSUES/SOLUTIONS

AUTHORIZED PERSONNEL

<input type="checkbox"/> Response Manager <input checked="" type="checkbox"/> 1 Foreman <input type="checkbox"/> Chemist	<input type="checkbox"/> Clerk <input type="checkbox"/> Operator <input type="checkbox"/> T&D Coordinator	<input checked="" type="checkbox"/> 2 Laborer <input type="checkbox"/> Lab Technician <input type="checkbox"/> Other (Local Liaison)
--	---	--

Equipment and Materials

Item	Qty	Used	Unused	Item	Qty	Used	Unused
Pickup truck	1	X					
Boat w/motor	1	X					

Amendments

OSC Signature: _____	RM Signature: _____
Date: _____	Date: _____

