

From: [Jo Gee](#)
To: [Greg Fife](#)
Subject: Fw: Revised Request for ceiling increase for TO 86 for EP-S6-0701 and amended SOW
Date: 06/07/2011 02:30 PM
Attachments: [0701-086 mod 5.doc](#)
[0701-086 IGCE Southwestern Rice Mill revision 1.xls](#)
[Requisition \\$235k.pdf](#)

fyi

Jo Ann Gee
214.665.8138 phone
214.665.7447 fax
gee.jo@epa.gov

----- Forwarded by Jo Gee/R6/USEPA/US on 06/07/2011 02:29 PM -----

From: Jo Gee/R6/USEPA/US
To: Michael Pheeney/R6/USEPA/US@EPA, Latrice Williams/R6/USEPA/US@EPA
Date: 06/07/2011 02:27 PM
Subject: Revised Request for ceiling increase for TO 86 for EP-S6-0701 and amended SOW

Please increase the TO ceiling by \$235,000 and replace the current SOW with the revised SOW. We are working with HQ regarding additional funds. A revised IGCE is attached.

CG has approved a revised ceiling for the work at Southwest Rice Mills, per e-mail traffic below.



Thank you,
Jo Ann Gee
214.665.8138 phone
214.665.7447 fax
gee.jo@epa.gov

----- Forwarded by Jo Gee/R6/USEPA/US on 06/07/2011 01:49 PM -----

From: "Abramson, Jonathan" <Jonathan.A.Abramson@uscg.mil>
To: Greg Fife/R6/USEPA/US@EPA, Jo Gee/R6/USEPA/US@EPA, "Hamilton, Wayne" <Wayne.R.Hamilton@uscg.mil>
Cc: Donaldp Smith/R6/USEPA/US@EPA
Date: 06/07/2011 12:20 PM
Subject: RE: Fw: Request ceiling increase for TO 86 for EP-S6-0701

Done.

Regards,
Jon

-----Original Message-----

From: Fife.Greg@epamail.epa.gov [mailto:Fife.Greg@epamail.epa.gov]
Sent: Tuesday, June 07, 2011 12:33 PM
To: Gee.Jo@epamail.epa.gov; Hamilton, Wayne; Abramson, Jonathan
Cc: Smith.Donaldp@epamail.epa.gov
Subject: Re: Fw: Request ceiling increase for TO 86 for EP-S6-0701

As we progress, we are getting a better handle on the tasks at hand and their associated costs. One major task that had not been in the calculation but has become necessary is the removal of the tank that was damaged, the oil and oily sludge in the tank, and the oil saturated soils around and beneath the tank. While we can't sample underneath to determine the amount needed to be excavated, a conservative estimate of that work is about

(b) (4) (b) (4) This is an increase above the \$800,000 FPN. A contingency to those numbers would be practical and I would ask for an additional \$150,000, bringing the FPN to \$950,000.

From: Jo Gee/R6/USEPA/US
To: Greg Fife/R6/USEPA/US@EPA, Donaldp Smith/R6/USEPA/US@EPA
Date: 06/07/2011 11:09 AM
Subject: Fw: Request ceiling increase for TO 86 for EP-S6-0701

FYI - sent to COs

Jo Ann Gee
214.665.8138 phone
214.665.7447 fax
gee.jo@epa.gov

----- Forwarded by Jo Gee/R6/USEPA/US on 06/07/2011 11:09 AM -----

From: Jo Gee/R6/USEPA/US
To: Michael Pheeny/R6/USEPA/US@EPA, Latrice Williams/R6/USEPA/US@EPA
Date: 06/07/2011 11:08 AM
Subject: Request ceiling increase for TO 86 for EP-S6-0701

Please increase the task order ceiling by \$235,000. The program is coordinating with HQ on potential additional funding, as this ceiling increase will be a total ceiling of \$685,000 out of the planned \$725,000. Thank you.

[attachment "0701-086 mod 5.doc" deleted by Greg Fife/R6/USEPA/US]
[attachment "0701-086 IGCE Southwestern Rice Mill.xls" deleted by Greg Fife/R6/USEPA/US] [attachment "Requisition \$235k.pdf" deleted by Greg Fife/R6/USEPA/US]

CANAPS Response

Please print this screen in case the Confirmation Email is delayed.

Project #: E11620
Incident Name: SOUTHWEST RICE MILL - E11620
Project Long Name:

Current CG Cost Ceiling:
Current OSLTF/CERCLA Cost Ceiling: \$800,000.00
Current Total Ceiling: \$800,000.00
CG Cost Amount Requested:
OSLTF/CERCLA Amount Requested: \$800,000.00
Total Amount Requested: \$800,000.00
CG Obligations & Expenditures:
OSLTF/CERCLA Obligations & Expenditures: \$0.00
Total Obligations & Expenditures: \$0.00
Vessel/Facility Name: SOUTHWEST RICE MILL

Case Officer: MR. JONATHAN ABRAMSON
Incident State: LOUISIANA
Old CG Cost Ceiling:
Old OSLTF/CERCLA Cost Ceiling: \$50,000.00
Old Total Ceiling: \$50,000.00
Vessel Type:
Amount Spilled: 100 BARRELS
Incident Date: 5/29/2011
Responsible Party: SOUTHWEST RICE MILL
Type of Product Spilled: OIL
Body of Water: BAYOU BLANC
Incident Location: 216 NORTH EASTERN AVENUE, CROWLEY
Incident Description:

Jo Ann Gee
214.665.8138 phone
214.665.7447 fax
gee.jo@epa.gov

From: Latrice Williams/R6/USEPA/US
To: Betsy Kuhlenberg <bkuhlenberg@eqm.com>
Cc: Greg Fife/R6/USEPA/US@EPA, John Foster <jfoster@eqm.com>, Jo
Gee/R6/USEPA/US@EPA, Mary Childers <mchilders@eqm.com>, Michael
Pheeny/R6/USEPA/US@EPA, Tammy Engel <tengel@eqm.com>
Date: 06/07/2011 10:37 AM
Subject: Re: EP-S6-07-01, T.O. 86 (Southwest Rice Mill) - 85%
notification

Hi Betsy,

We received EQM's 85% notice for the Southwest Rice Mill site. If EPA determines that additional funding is required, the ceiling amount will be increased via a written modification to the task order. In the meantime, the contractor shall not make expenditures or incur costs that exceed the specified ceiling amount, except at the contractor's own risk.

Latrice Williams
Contracting Officer

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200
Mail Code: 6MD-CP
Dallas, Texas 75202
Office No.: (214) 665-6516
Fax No.: (214) 665-8505
E-mail: williams.latrice@epa.gov

The information contained in this electronic message is intended only for the use of the individual or entity to which it is addressed and may contain information that is privileged, confidential and exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, you are informed that any dissemination, copying or disclosure of the material contained herein, to include any attachments, in whole or in part,

is strictly prohibited. If you have received this transmission in error, please notify the sender and purge this message.

From: Betsy Kuhlenberg <bkuhlenberg@eqm.com>
To: Latrice Williams/R6/USEPA/US@EPA
Cc: Michael Pheeny/R6/USEPA/US@EPA, Jo Gee/R6/USEPA/US@EPA, Will LaBombard/R6/USEPA/US@EPA, Greg Fife/R6/USEPA/US@EPA, John Foster <jfoster@eqm.com>, Mary Childers <mchilders@eqm.com>, Tammy Engel <trenkel@eqm.com>
Date: 06/06/2011 02:25 PM
Subject: EP-S6-07-01, T.O. 86 (Southwest Rice Mill) - 85% notification

See attached 85% notification letter for T.O. 86.

Betsy R. Kuhlenberg
Contracts Manager
Environmental Quality Management, Inc.
1800 Carillon Boulevard
Cincinnati, Ohio 45240
513-825-7500, Ext. 248 voice
513-825-7495 fax
email: bkuhlenberg@eqm.com

The information contained in this electronic message is intended only for the use of the individual or entity to which it is addressed and may contain information that is privileged, confidential and exempt from disclosure under applicable law. If the reader of this message is not the intended recipient, you are informed that any dissemination, copying or disclosure of the material contained herein, to include any attachments, in whole or in part, is strictly prohibited. If you have received this transmission in error, please notify the sender and purge this message.[attachment "30268.0086 85% ltr 6-6-11.pdf" deleted by Jo Gee/R6/USEPA/US]

----- Message from <AutoResponseCANAPS@uscg.mil> on Tue, 7 Jun 2011 12:19:27 -0500 -----

To: "Abramson, Jonathan" <Jonathan.A.Abramson@uscg.mil>

Subject: E11620 - Update CANAPS Project

CANAPS has processed a CEILING UPDATE REQUEST. Below is all of the information entered by the user or calculated by CANAPS. This Email serves as a confirmation that the request has been processed. An official Coast Guard Messaging System (CGMS) message will be automatically generated.

Recipients are reminded that the issuance of this project number and ceiling does not in any way change the authorizations or restrictions in the instructions/guidance for emergency acquisition procedures.

If you need to contact someone after business hours (Eastern Time), call the NPFC Case Management Duty Officer (CDO) at (202) 494-9118.

CANAPS Transaction Type: CEILING UPDATE
Project Number: E11620

Ceiling Update Date: 07 JUN 2011.
Incident Date: 29 MAY 2011.
Incident Name: SOUTHWEST RICE MILL - E11620
Previous CG Cost Ceiling: No Data Entered
Previous OSLTF/CERCLA Ceiling: \$800,000.00
Previous Total Ceiling: \$800,000.00
CG Cost Amount Requested: No Data Entered
OSLTF/CERCLA Amount Requested: \$950,000.00
Total Amount Requested: \$950,000.00
Approved CG Cost Ceiling: No Data Entered
Approved OSLTF/CERCLA Ceiling: \$950,000.00
Approved Total Ceiling: \$950,000.00
CG Cost Obligations/Expenditures: No Data Entered
OSLTF/CERCLA Obligations/Expenditures: \$0.00
Total Obligations/Expenditures: \$0.00
Incident Location: 216 NORTH EASTERN AVENUE, CROWLEY
Incident State: LA
FOSC Unit: EPA Region 6
POC/FOSC Name: GREG FIFE
POC/FOSC Email: FIFE.GREG@EPA.GOV
POC/FOSC Phone: (214)789-2879
POC/FOSC FAX: No Data Entered
Requesting Unit: EPA Region 6
Requestor Name: GREG FIFE
Requestor Phone: (214)789-2879
Requestor Email Address(es): JONATHAN.A.ABRAMSON@USCG.MIL
CGMS Reference: 7JUN2011 E-MAIL FROM FOSC
Case Officer Name: Mr.Jonathan Abramson
Case Officer Phone: (202)493-6745
Case Officer Cell Phone: (202)494-9120
Case Officer FAX: (202)493-6896
Case Officer Email: Jonathan.A.Abramson@uscg.mil