

**From:** [Miller, Garyg](#)  
**To:** [Sanchez, Carlos](#)  
**Subject:** RE: NRRB review of San Jacinto and McCormick  
**Date:** Friday, July 31, 2015 9:24:00 AM

---

Carlos,

Here's the schedule in Primavera now:

FS approval: 11/14/15.

Complete draft Proposed Plan & HQ/TCEQ/Legal reviews/comments/revisions: 1/1/16.

NRRB Presentation/NRRB Response/consideration of comments: 1/2/16 – 2/12/2016.

Final/Issue Proposed Plan: 3/13/2016.

Public Comment Period (60 days): 3/14/16 – 5/12/16.

Issue ROD: 9/23/16.

Thanks,

Gary Miller  
EPA Remedial Project Manager  
214-665-8318  
[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)

---

**From:** Legare, Amy  
**Sent:** Friday, July 31, 2015 9:09 AM  
**To:** Sanchez, Carlos; Miller, Garyg; Meyer, John; Chesnutt, John; Bowlin, Patricia  
**Subject:** NRRB review of San Jacinto and McCormick

Hello everyone – We were able to secure hotel and meeting space for these reviews. Portland Harbor will be Wed.-Thurs., Nov 18-19. Please let me know which day you would like for your review – Mon. Nov. 16 or Tues. Nov. 17. Also, please send me the site charging numbers.

Friday Nov. 20 is not an option.

This seems like a long way off but I need to get the info out to everyone so they realize our travel day is Sunday. Not to mention the HQ paperwork needed because we are using hotel meeting space instead of EPA space.

Thank you.

Amy Legare  
EPA/OSWER/OSRTI/ARD/SARDB  
5828 Potomac Yard South  
703-347-0124



9672341