

**From:** [Zehner, Warren](#)  
**To:** [Brian Moore](#)  
**Subject:** RE: Malone Weekly Update-8-28-15  
**Date:** Monday, August 31, 2015 11:21:00 AM

---

Brian:

Since you are off on 9/4, I will try to come down the afternoon of 9/3 to check on progress. Please advise ASAP on sample results from the holding pond.

Warren

---

**From:** Brian Moore [mailto:bmoore@projectnavigator.com]  
**Sent:** Friday, August 28, 2015 4:52 PM  
**To:** Zehner, Warren; Abshire, David  
**Cc:** Bob Piniewski  
**Subject:** Malone Weekly Update-8-28-15

Dear Warren and David,

Below please find a general weekly update discussing Injection under EPA ER at the Malone Service Superfund Site in Texas City, TX. I will send the injection summary data on Monday.

Monday 8/24/15- WDW-138: Contact water injection during working hours, WDW-73: no injection due to broken springs (parts ordered and scheduled for install on Tuesday afternoon)

Tuesday 8/25/15- WDW-138: Contact water injection during working hours, WDW-73: no injection other than testing after new springs replaced and packing adjusted late in the day, wiring of electrical transfer pump completed. 2 inches of rain today

Wednesday 8/26/15- WDW-138: Contact water injection during working hours WDW-73: Transfer pump placed into api1200, Contact water injection during working hours

Thursday 8/27/15- WDW-138: Contact water injection during working hours, WDW-73: Contact water injection during working hours

Friday 8/28/15- WDW-138: Contact water injection during working hours, WDW-73: Contact water injection during working hours

ENTACT informed me the stormwater impoundment water analysis will be finalized on Monday (8/31). Once the data is compared to our discharge criteria we can determine if the 1 MM gallons of water in the stormwater impoundment will be discharged or injected. I will send out an e-mail with the analysis update on Monday and will continue to monitor water volumes next week. The entire ENTACT crew will be off on Labor Day rotation from 9/4 - 9/8. I will not be on-site these days.



9716187

Should you have any questions please let me know. Thanks and enjoy your weekend.

Kindest Regards,

**Brian Moore**

*Construction Manager*

*Malone Service Superfund Site RD/RA*

***Project Navigator, Ltd.***

*10497 Town & Country Way, Suite 830*

*Houston, TX 77024*

*Direct: 713.468.5961*

*Cell: 713.534.4546*

*Fax: 713.468.4515*

*E-MAIL NOTICE; This transmission may be (1) subject to Attorney-Client Privilege, (2) an attorney work product, or (3) strictly confidential. If you are not the intended recipient of this message, you may not disclose, print, copy or disseminate this information. If you have received this in error, please notify the sender only and delete the message.*