

**From:** [Coltrain, Katrina](#)  
**To:** [Kady, Thomas](#)  
**Cc:** [Prince, George](#); [Todd Downham](#); [Perez, Myra](#)  
**Subject:** Wilcox Field Schedule Update  
**Date:** Thursday, October 15, 2015 2:58:00 PM

---

Thanks for the update. That is disappointing with Fugro. Maybe GeoProbe will prove worthy. We will be out in Bristow next week for the open house, so let us know when you might be out.

Katrina Higgins-Coltrain  
Remedial Project Manager  
US EPA Region 6  
LA/OK/NM Section  
1445 Ross Avenue  
Dallas, Texas 75202  
214-665-8143

---

**From:** Kady, Thomas  
**Sent:** Thursday, October 15, 2015 2:12 PM  
**To:** Coltrain, Katrina  
**Cc:** Prince, George  
**Subject:** Schedule

Katrina –

Only three firms in the US have this equipment to our knowledge -- we bid out to two of them. Fugro rescheduled their rigs out from under us. The other firm has available rigs, but at more than double the price. The third firm does not have rigs available until mid-November, and in addition, they're very hesitant to work this far away from their home office, which is in Northern California.

Coincidentally, I have learned that GeoProbe just developed a competing product. They are field testing the unit next week at a site Minnesota. I had previously extended an offer for them to try it out at Wilcox when were originally scheduled to be out there with Fugro. They were interested and still are. So, we may be out there with their rig during our original timeframe; otherwise, it looks like we're getting pushed out at least a month.

I have a call into GeoProbe to discuss. I should know more tomorrow.

Tom Kady  
USEPA Environmental Response Team  
2890 Woodbridge Ave.  
Edison, NJ  
732-735-5822



9750830