

**From:** [Coltrain, Katrina](#)  
**To:** [Teri Mcmillan \(tmcmillan@eaest.com\)](#); [Luis Vega \(lvega@eaest.com\)](#); [Christina Radu \(cradu@eaest.com\)](#)  
**Subject:** Wilcox Oil company--SOW/Work plan  
**Date:** Friday, February 05, 2016 9:56:00 AM

---

Good Morning,

After our call on Thursday, I began thinking about some of the planning items that are needed and requested for the follow-up call on February 16<sup>th</sup>. Specifically, I looked through the SOW/Work plan to make sure that this work was specified. Under Task 1, work will be performed related to CSM(subtask 1.2.4), CEM (subtask 1.5.3), and DQOs (subtask 1.2.5). What I also saw, and forgot about, were two subtasks *Identification of Likely Response Scenarios* (subtask 1.5.2) and *Applicable or Relevant and Appropriate Requirements* (Subtask 1.5.4). I am not quite certain what level of detail will be provided by ERT/Lockheed related to technologies, but ERT did express that they could do this (and would be appropriate since that appears to be their focus). At this time, rather than spending time reviewing and listing technologies, I would like you to think about technologies as you put the other documents together until we better understand of what ERT/Lockheed will be doing. For now, I think it is more important to get the CSM/CEM/DQOs/FSP/QAPP documents together.

One thing that is not listed specifically is work related to HH or ECO screening. We did talk about this, but this work does not appear to be covered under the SOW/Work plan at this time.

List from the meeting invite.

1. Draft CSM (EA and Lockheed)
2. Draft DQOs (EA)
3. Draft VI strategy (EA)
4. Draft Field Activity Report (ERT/Lockheed)
5. updated 4DIM showing some vertical exaggeration (?)
6. Draft Technology List (ERT/Lockheed)
7. Schedule for FSP and QAPP

We can talk this further on Monday during our call.

thanks

Katrina Higgins-Coltrain  
Remedial Project Manager  
US EPA Region 6  
LA/OK/NM Section (6SF-RL)  
1445 Ross Avenue  
Dallas, Texas 75202  
214-665-8143