

**From:** [Miller, Garyg](#)  
**To:** [Meyer, John](#); [Sanchez, Carlos](#)  
**Subject:** RE: San Jacinto SEMS Schedule  
**Date:** Tuesday, January 26, 2016 2:30:00 PM

---

Looking into now.

Gary Miller  
Remedial Project Manager  
EPA Region 6 – Superfund Division (6SF-RA)  
214-665-8318  
[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)

---

**From:** Meyer, John  
**Sent:** Tuesday, January 26, 2016 2:10 PM  
**To:** Sanchez, Carlos; Miller, Garyg  
**Subject:** San Jacinto SEMS Schedule

I was just looking in SEMS why no ongoing RI/FS is showing up. Someone is really wrong with the site schedule. There are no entries under RI/FS, Proposed Plan or ROD. Please look into this quickly, as this has to be fixed this week. Thanks.

John C Meyer  
Remedial Branch Chief  
Superfund Division  
214.665.6742



9752557