

Wilcox Oil Company: Katrina Higgins-Coltrain (Remedial Project Manager) and Todd Downham (Oklahoma Department of Environmental Quality Project Manager) continue to coordinate with the tribal groups interested in the Wilcox Site. Update meetings and discussion related to the Remedial Investigation/Feasibility Study process, current status and progress, and schedule of future activities were held in April and March 2015, with the next meeting tentatively scheduled for August/September 2015. The interested parties include ITEC, Sac and Fox Nation, Muscogee (Creek) Nation, Cherokee Nation, BIA, and IHS. Currently, we are working with the ITEC and Muscogee (Creek) Nation cultural and historical preservation departments to investigate and identify areas of cultural and historical significance that could be impacted by site related activities.

We are also working to identify property ownership of a parcel of land located near and within the site boundary. Current information from the Muscogee (Creek) Nation indicates that the property may have restricted and unrestricted interest. Marvin Benton is reviewing the property ownership history.