

From: [Wendell Mears](#)
To: [Miller, Garyg](#); [David Keith](#)
Subject: RE: San Jacinto Buoy update
Date: Tuesday, May 03, 2016 10:13:29 AM

Also need to bug you about the schedule next week.

I've been holding Tuesday and Wednesday open and need to be back home Thursday so I can make my son's college graduation on Friday.

Wendell Mears

Senior Associate
Anchor QEA LLC
9797 Timber Circle, Suite B
Daphne, Alabama 36527
Direct 251-375-5274
Cell 251-533-1881

From: Miller, Garyg [mailto:Miller.Garyg@epa.gov]
Sent: Tuesday, May 03, 2016 10:11 AM
To: Wendell Mears <wmears@anchorqea.com>; David Keith <dkeith@anchorqea.com>
Subject: RE: San Jacinto Buoy update

OK, thanks Wendell

Gary Miller
Remedial Project Manager
EPA Region 6 – Superfund Division (6SF-RA)
214-665-8318
miller.garyg@epa.gov

From: Wendell Mears [<mailto:wmears@anchorqea.com>]
Sent: Tuesday, May 03, 2016 10:06 AM
To: David Keith <dkeith@anchorqea.com>; Miller, Garyg <Miller.Garyg@epa.gov>
Subject: RE: San Jacinto Buoy update

Will confirm removal with Billy when he calls me back. They were removing them as they progressed last Thursday. I think we only lost 2 downstream during the heavy rains and flows.

Wendell Mears

Senior Associate
Anchor QEA LLC
9797 Timber Circle, Suite B
Daphne, Alabama 36527
Direct 251-375-5274



9768195

Cell 251-533-1881

From: David Keith
Sent: Tuesday, May 03, 2016 9:25 AM
To: Miller, Garyg <Miller.Garyg@epa.gov>
Cc: Wendell Mears <wmears@anchoragea.com>
Subject: RE: San Jacinto Buoy update

Yes Gary – I believe so.

Wendell – Can you confirm the temporary buoys have been removed at this point? Also, please ask Daskocil to provide some photos.

Thanks,
David

From: Miller, Garyg [<mailto:Miller.Garyg@epa.gov>]
Sent: Tuesday, May 03, 2016 7:03 AM
To: David Keith <dkeith@anchoragea.com>
Subject: RE: San Jacinto Buoy update

OK, thanks David; have they already picked up the temporary buoys?

Gary Miller
Remedial Project Manager
EPA Region 6 – Superfund Division (6SF-RA)
214-665-8318
miller.garyg@epa.gov

From: David Keith [<mailto:dkeith@anchoragea.com>]
Sent: Monday, May 02, 2016 5:35 PM
To: Miller, Garyg <Miller.Garyg@epa.gov>
Cc: Dave Moreira (dmoreira@wm.com) <dmoreira@wm.com>; Phil Slowiak <philip.slowiak@ipaper.com>
Subject: FW: San Jacinto Buoy update

Gary – FYI below on the permanent buoy installation progress.

Thanks,
David

From: Wendell Mears
Sent: Monday, May 02, 2016 1:32 PM
To: David Keith <dkeith@anchoragea.com>

Cc: Holly Samaha <hsamaha@anchorgea.com>; John Laplante <jlaplante@anchorgea.com>; John Verduin <jverduin@anchorgea.com>

Subject: San Jacinto Buoy update

Just talked with Billy at Dorskocil. They are making good progress and should finish tomorrow on the initial installation.

Winds on Friday slowed installation, they were getting beat up pretty bad and stopped early. Winds out of the north and slightly higher than normal (2.5 ft) tides are speeding up installation today.

He will be monitoring the buoys and barrier over the next week or so and adjust the anchor cable lengths as needed to keep them on station.

Wendell Mears

Senior Associate

Anchor QEA LLC

9797 Timber Circle, Suite B

Daphne, Alabama 36527

Direct 251-375-5274

Cell 251-533-1881