

**From:** [Miller, Garyg](#)  
**To:** [Wendell Mears](#); [David Keith](#)  
**Subject:** RE: San Jacinto Buoy update  
**Date:** Tuesday, May 03, 2016 10:10:00 AM

---

OK, thanks Wendell

Gary Miller  
Remedial Project Manager  
EPA Region 6 – Superfund Division (6SF-RA)  
214-665-8318  
[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)

---

**From:** Wendell Mears [mailto:[wmears@anchorqea.com](mailto:wmears@anchorqea.com)]  
**Sent:** Tuesday, May 03, 2016 10:06 AM  
**To:** David Keith <[dkeith@anchorqea.com](mailto:dkeith@anchorqea.com)>; Miller, Garyg <[Miller.Garyg@epa.gov](mailto:Miller.Garyg@epa.gov)>  
**Subject:** RE: San Jacinto Buoy update

Will confirm removal with Billy when he calls me back. They were removing them as they progressed last Thursday. I think we only lost 2 downstream during the heavy rains and flows.

***Wendell Mears***

Senior Associate  
Anchor QEA LLC  
9797 Timber Circle, Suite B  
Daphne, Alabama 36527  
Direct 251-375-5274  
Cell 251-533-1881

---

**From:** David Keith  
**Sent:** Tuesday, May 03, 2016 9:25 AM  
**To:** Miller, Garyg <[Miller.Garyg@epa.gov](mailto:Miller.Garyg@epa.gov)>  
**Cc:** Wendell Mears <[wmears@anchorqea.com](mailto:wmears@anchorqea.com)>  
**Subject:** RE: San Jacinto Buoy update

Yes Gary – I believe so.

Wendell – Can you confirm the temporary buoys have been removed at this point? Also, please ask Dorskocil to provide some photos.

Thanks,  
David

---

**From:** Miller, Garyg [mailto:[Miller.Garyg@epa.gov](mailto:Miller.Garyg@epa.gov)]  
**Sent:** Tuesday, May 03, 2016 7:03 AM



9768196

**To:** David Keith <[dkeith@anchorgea.com](mailto:dkeith@anchorgea.com)>

**Subject:** RE: San Jacinto Buoy update

OK, thanks David; have they already picked up the temporary buoys?

Gary Miller

Remedial Project Manager

EPA Region 6 – Superfund Division (6SF-RA)

214-665-8318

[miller.garyg@epa.gov](mailto:miller.garyg@epa.gov)

---

**From:** David Keith [<mailto:dkeith@anchorgea.com>]

**Sent:** Monday, May 02, 2016 5:35 PM

**To:** Miller, Garyg <[Miller.Garyg@epa.gov](mailto:Miller.Garyg@epa.gov)>

**Cc:** Dave Moreira ([dmoreira@wm.com](mailto:dmoreira@wm.com)) <[dmoreira@wm.com](mailto:dmoreira@wm.com)>; Phil Slowiak <[philip.slowiak@ipaper.com](mailto:philip.slowiak@ipaper.com)>

**Subject:** FW: San Jacinto Buoy update

Gary – FYI below on the permanent buoy installation progress.

Thanks,

David

---

**From:** Wendell Mears

**Sent:** Monday, May 02, 2016 1:32 PM

**To:** David Keith <[dkeith@anchorgea.com](mailto:dkeith@anchorgea.com)>

**Cc:** Holly Samaha <[hsamaha@anchorgea.com](mailto:hsamaha@anchorgea.com)>; John Laplante <[jlaplante@anchorgea.com](mailto:jlaplante@anchorgea.com)>; John Verduin <[jverduin@anchorgea.com](mailto:jverduin@anchorgea.com)>

**Subject:** San Jacinto Buoy update

Just talked with Billy at Daskocil. They are making good progress and should finish tomorrow on the initial installation.

Winds on Friday slowed installation, they were getting beat up pretty bad and stopped early. Winds out of the north and slightly higher than normal (2.5 ft) tides are speeding up installation today.

He will be monitoring the buoys and barrier over the next week or so and adjust the anchor cable lengths as needed to keep them on station.

***Wendell Mears***

Senior Associate

Anchor QEA LLC

9797 Timber Circle, Suite B

Daphne, Alabama 36527

Direct 251-375-5274  
Cell 251-533-1881