

From: [Miller, Garyg](#)
To: [Todd, Brandi](#)
Subject: RE: Update on Dive Team availability
Date: Friday, April 22, 2016 9:17:00 AM

Brandi – week of 5/15 still OK for samplers? Finish survey that week or the following week (5/22)?

Thanks,

Gary Miller
Remedial Project Manager
EPA Region 6 – Superfund Division (6SF-RA)
214-665-8318
miller.garyg@epa.gov

From: Todd, Brandi
Sent: Monday, April 18, 2016 4:14 PM
To: Miller, Garyg <Miller.Garyg@epa.gov>
Cc: Smith, Monica <smith.monica@epa.gov>; Humphrey, Alan <Humphrey.Alan@epa.gov>; Gannon, Nick <Gannon.Nick@epa.gov>; Leos, Valmichael <Leos.Valmichael@epa.gov>; Howard, AshleyA <Howard.AshleyA@epa.gov>; Penland, John <Penland.John@epa.gov>
Subject: Update on Dive Team availability

Gary,

A quick update on dive team availability for placement of the porewater samplers at San Jac. At this time, I am recommending the week of May 15th for porewater sampler placement. A summary of our weekly availability is below. I understand you all are under heavy pressure to complete this sampling as soon as possible. Im open for discussion. I will have confirmed availability from all R6 divers tomorrow.

Weeks of:

April 25 – All Unit Dive officers (UDO) not available per Dive Safety Board meeting in FL April 27-29
May 1 – All UDOs and 3 R6 Divers not available per EPA Diver Training in FL May2-6
May 8 – Not recommended due to 3 R6 Divers participation in 5 days of strenuous training previous week. Alan not available, would need to identify alternate UDO .

May 15 – Recommended week. Alan and most of the R6 Dive Team will be available.

May 22 – (week of public meeting) . Some divers available this week. Awaiting responses from remainder of team.

Brandi Todd
Federal On-Scene Coordinator
US Environmental Protection Agency, Region 6
972-974-2971



9768508