

From: [McClurg, Rena](#)
To: [Pheeny, Michael](#); [Delaney, Brian](#); [Thompson, Henry](#); [Miller, Gary](#)
Subject: Request for Modification No. 02-TO-0130-RSBD-06ZQ-San Jacinto River Waste Pits RI/FS Oversight (Issue SOW, Rev No. 01 & Request Revised Work Plan)
Date: Friday, April 08, 2016 11:22:24 AM
Attachments: [TO-130-Md No. 02-\(Issue SOW, Rev No.01 & Req WPREv\)-San Jacinto RIFS OS.doc](#)
[RE San Jacinto Task Order.msg](#)
[San Jacinto RAC2 RI-FS Oversight SOW,Rev No. 01 - EA 4-7-2016.docx](#)
[San Jacinto IGCE-Rev No 01 EA 4-7-2016.xlsx](#)
[San Jacinto River Waste Pits Change Justification 4-7-16.docx](#)

Mike and Brian: This is a request for CO action on Modification No. 02 for Task Order 0130-RSBD-06ZQ-San Jacinto River waste Pits RI/FS Oversight to issue SOW, Revision NO. 01 and request a revised work plan and cost estimate based on SOW, Revision No. 01. The TOM's estimate is a no cost change. Surface water sampling under Tasks 3 and 5 are no longer required and biota sampling for fish tissue is now required. According to both the TOM and the contractor, the surface water samples are more expensive to collect than the biota tissue samples. It is anticipated by the TOM that there will be no change in work plan cost estimates for SOW, Revision No. 01. Please feel free to contact me if you require further information or have any questions regarding this request for CO action. Thank you for your assistance in this matter. Rena



9768654