

## **DAILY REPORT**

			_
PAGE	1	OF	3

PROJECT	San Jacinto River Waste Pits TCRA Maintenance				CONTRA	CT NO.			
CONTRACTO	DR Benchmark Ecological Services, Inc.			SUPERINT	ENDENT N/A				
DAY OF WEEK & DATE: Saturday, March 19, 2016			16			REPORT N	<b>O.</b> 07		
WEATHER	WEATHER Overcast with gusts and high winds from the Northeast			om the	TEMPERATURE L: 53 H		H: 70 degrees F		
NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  1 — Benchmark Ecological Services		MAJOR E	MAJOR EQUIPMENT ON JOB (Size/capacity and hours):  n/a						
TIDE INFORMATION:		HEALTH A	HEALTH AND SAFETY INFORMATION:						
<b>Time:</b> n/a	Heig	it:	n/a	No incide	No incidents or near misses on this date.				

## **CHRONOLOGICAL ACCOUNT OF DAY'S WORK:**

0845 – Anchor QEA, Benchmark Ecological Services (Benchmark) at Site.

0900 – Health & safety meeting and discuss daily plans.

0905 to 1500— Benchmark and AQ staff carried out investigation of probe areas previously marked for additional probing and delineated areas potentially requiring maintenance.

1510 – All personnel depart the Site.

#### **Summary of Progress on this Date:**

• Revisited approximately 75 points in East Cell to confirm previous findings.

#### Persons Onsite on this Date:

Rick Coupe, Wendell Mears (Anchor QEA) Robert Moleski (Benchmark)

### Material Delivery Summary as of this Date:

Material	Units	Delivered (units)	Delivery Verification Method	Preceding Delivered Total	Total Delivered for Project
Type C	cubic yards	0	Truck bed measure	18-20	18-20

TESTS PERFORMED:	None
PHONE LOG:	
None.	



# **DAILY REPORT**

**PAGE** 2 OF 3

SITE PHOTOS/VIDEOS TAKEN: (attached below)		FORCE ACCOUNT WORK/CHANGES ENCOUNTERED:					
Three photographs with captions		None	one				
QA REPRESENTATIVE	Wendell Mears		HRS	6	DATE	3/19/2016	
QA REPRESENTATIVE	Rick Coupe		HRS	6	DATE	3/19/2016	



Photograph 1 – Probing activities in the East Cell.



# **DAILY REPORT**

**PAGE** 3 OF 3



Photograph 2 – View of East Cell during low tide event.



Photograph 3 – View of shellfish growth on perimeter of East Cell.