

Prepared: April 3, 2014

**TAR CREEK COST SUMMARY**  
**INCEPTION THROUGH 03/31/2014**  
**06JW – OU4**

**EPA CERTIFIED COSTS:**

INCEPTION THROUGH 05/31/2013:	\$140,460,285.48
-------------------------------	------------------

**UNRECONCILED COSTS:**

06/01/2013 THROUGH 09/31/2013:	\$ 2,935,426.77
--------------------------------	-----------------

10/01/2013 THROUGH 12/31/2013:	\$ 5,221,834.46
--------------------------------	-----------------

01/01/2014 THROUGH 03/31/2014:	<u>\$ 5,796,775.17</u>
--------------------------------	------------------------

<b>TOTAL EPA COSTS:</b>	<b>\$154,414,321.88</b>	<b>(1)</b>
-------------------------	-------------------------	------------

<b>TOTAL ATSDR COSTS:</b>	<b><u>\$ 330,215.22</u></b>	<b>(2)</b>
---------------------------	-----------------------------	------------

<b>TOTAL SITE COSTS:</b>	<b>\$154,744,537.10</b>
--------------------------	-------------------------

**(1)** EPA costs are subject to change as additional costs are incurred and as our reconciliation process continues.

**(2)** ATSDR reports their costs annually based on the Superfund Cost Documentation schedule. We will update ATSDR costs when reported by them.