

**Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report**

Date: December 4, 2015

Team:

Patrick Buster
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included very cold morning weather, wind, moving casing, sunburn, pinch points, watching for dust devils, and moving equipment carefully.

Activities Completed:

1. Yellow Jacket advanced the 14.75" SAG well casing to 240'. However, around 3:00 PM a piece of the bottom portion of the 14.75" casing (shoe) sheared off during advancement, as the drill string and casing are simultaneously being driven.

Planned Activities for December 5, 2015:

1. Pull all 14.75" casing from borehole and try to retrieve shoe. This may take more than one day.

Schedule:

1. Demobilize evening of 12/10. Next rotation is to remobilize the evening of 12/14, and demobilize the evening of 12/23.