

**Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report**

Date: December 9, 2015

Team:

Patrick Buster
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included very cold morning weather, wind, moving casing, sunburn, pinch points, watching for dust devils, and moving equipment carefully.

Activities Completed:

1. Yellow Jacket proceeded drilling the SAG well. The 11.75" casing is now at 530' in a red mudstone. The borehole is still producing a high amount of water.
2. Weston sampled the SAG borehole water, SAG-PV, SMC-23, SMC-24, and SMC-26. A duplicate sample was collected at SMC-23.

Planned Activities for December 10, 2015

1. Advance the SAG borehole, and 11.75" casing towards the San Andres limestone. The drilling crew will demobilize the site tomorrow afternoon and return the evening of 12/14.
2. Continue to sample area monitoring wells.

Schedule:

1. Demobilize afternoon of 12/10. Next rotation is to remobilize the evening of 12/14, and demobilize the evening of 12/23.