

**Tronox Mine Sites R6/R9  
Highways 509 and 605  
Cibola and McKinley Counties, New Mexico  
Daily Report**

Date: August 7, 2015

Team:

Jeff Criner  
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics including physical, radiological, and physical hazards including slips, trips, falls, and dehydration. Use sunscreen and insect repellent, as needed.

Activities Completed:

1. Weston returned to N-11 and observed approximately 15 ft of water in the borehole. Upon consultation with EPA it was decided to install monitoring well N-11. The well was screened from 74 ft to 54 ft. Yellow Jacket demobilized from the site. Photo-documentation captured.
2. Weston conducted reconnaissance of N-10 location. Entering this location at the (b) (6) property gate could prove to be challenging due to traffic due along the Hwy 605 curve. Discussions with the drilling supervisor were held and traffic control along the southbound and eastbound sections of Hwy 605 will be implemented during the entering and exiting of the (b) (6) property.
3. Weston met with (b) (6) at the Village of Milan Department and discussed the drilling of N-7 location. (b) (6) is agreeable to the drilling location. This location could be drilled Sunday or Monday.

Planned activities for August 8, 2015:

1. Yellow Jacket Drilling to mobilize to N-10 (b) (6)
2. Coordinate with Hathorn Well Service to reinstall the (b) (6) pump and check to ensure the system is operating correctly.

**Tronox Mine Sites R6/R9  
Highways 509 and 605  
Cibola and McKinley Counties, New Mexico  
Daily Report**

Open Items:

1. (b) (6) requested that we sample additional wells located on her property.
2. Schedule a call with Jet West Geophysical to review data obtained from the (b) (6) well. Tentative data for the conference call is August 14, 2015. Be on the lookout for a meeting invite.