

**Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report**

Date: August 11, 2015

Team:

Jeff Criner
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included using proper lifting techniques especially when handling 80 lb bags of cement during surface completions.

Activities Completed:

1. Yellow Jack Drilling conducted drilling rig and support truck maintenance today. The Kit South property received almost 1 inch of rain overnight and completions at locations N-15 and N-17 have been postponed until dryer conditions.
2. EPA secured access from (b) (6) for locations N-5, NKD-07, N-6, N-8, and N-9.
3. Hathorn reinstalled the (b) (6) well.

Planned Activities for August 12, 2015:

1. Weston and Yellow Jacket Drilling to demobilize from the site.
2. Apply for well permit for NKD-07.

Schedule:

1. The next work rotation is **August 18 through September 3, 2015**. Weston and Yellow Jacket Drilling will arrive in town August 17, 2015. Derrick Cobb will serve as the Weston field geologist and team lead during this rotation.

Open Items:

1. (b) (6) requested that we sample three of her other wells. Target data – pending.
2. Check with ALS Laboratories and provide a status update regarding receipt of final data packages. Target date August 13.
3. Prepare a tentative work schedule for the next rotation to allow for adequate landowner notification for drilling (b) (6) locations and sampling Rio wells MW-35-8, MW-35-9, and N-3. Target date August 13.