

**Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report**

REDACTED VERSION

Date: November 11, 2015

Team:

Patrick Buster
Yellow Jacket Drilling

Health and Safety:

1. Weston team safety topics included traffic, physical hazards including slips, trips, falls, working in very cold, windy, and icy conditions in the morning.

Activities Completed:

1. Yellow Jacket removed all casing and drill rod from NKD-03, and mobilized that equipment to the staging pad.
2. Yellow Jacket mobilized the 50k rig and some of the associated equipment to the NKD-03 location.
3. At the end of the day, Yellow Jacket mobilized the rig to the NKD-06 location and the water truck to the City of Milan to obtain water for tomorrow.
4. Weston set up for the 50k crew to have Rio Algom safety training at 0800 tomorrow morning, and to have Weston radiation awareness training at 1000.
5. Weston contacted (b) (6) regarding N-19 access. (b) (6) was to call back this evening, but at this time he has not.
6. Weston set up times to collect split samples with Rio Algom at N-3, MW-35-8 and MW-35-9 tomorrow morning.

Planned Activities for November 12, 2015:

1. Set a well at NKD-06, with the screened interval being 376' – 386' (spanning the entire 10' section of Dakota in the borehole).
2. Collect split samples with Rio Algom at N-3, MW-35-8 and MW-35-9.
3. Have Yellow Jacket 50k crew conduct site specific training.
4. Work with (b) (6) concerning best route to drill N-19, possibly recon location.
5. Remove remaining sonic equipment from NKD-03.

**Tronox Mine Sites R6/R9
Highways 509 and 605
Cibola and McKinley Counties, New Mexico
Daily Report**

Schedule:

1. Next demobilization is the afternoon of Tuesday, 11/24.

Open Items:

1. Weston needs to get into contact with (b) (6) concerning (b) (6) (anticipating tomorrow).