

**Tronox Mine Sites R6/R9  
Highways 509 and 605  
Cibola and McKinley Counties, New Mexico  
Daily Report**

REDACTED VERSION

Date: July 22, 2015

Team:

Derrick Cobb  
Patrick Buster

Health and Safety:

1. On July 22, 2015, the Weston team safety topics including physical, chemical, and biological hazards - primarily slips, trips, falls, dehydration and inclement weather. Heavy semi traffic up and down Highway 605 and the staging area road.
2. No near misses or incidents occurred.

Activities Completed:

1. Weston conducted a detailed safety meeting with Yellow Jacket Drilling and described the importance of minimizing any damage to the landscape.
2. Weston completed drilling alluvial well N-16 to 71.5'. Ten foot of screen was placed into the saturated zone from 61-71'.
3. Weston received a liner and cover for the roll-off box.
4. Weston communicated several times with (b) (6) concerning staging equipment on his property, and a plan of action on well drilling order.

Planned activities for July 23, 2015:

1. Mobilize to (b) (6) property to begin drilling at N-17 location.
2. Contact (b) (6) (N-10 and N-11) to try and schedule the two alluvial wells on his property for when Yellow Jacket and Weston re-mobilize.
3. Pre-documentation of N-17 location.
4. Send copies of QASP and HASP to Rio Algom electronically.

Open Items:

1. (b) (6) requested that we sample three of her other wells. Are these going to be added on our list?
2. Geophysics on SAG Well. Schedule TBD once Subcontractor is awarded.
3. Still working on access with the (b) (6).

**Tronox Mine Sites R6/R9  
Highways 509 and 605  
Cibola and McKinley Counties, New Mexico  
Daily Report**

4. Access with (b) (6) . Will contact on Thursday.
5. Getting Rio Algom HASP, QASP approval.



Yellow Jacket drilling N-16 with sonic rig.



**Tronox Mine Sites R6/R9  
Highways 509 and 605  
Cibola and McKinley Counties, New Mexico  
Daily Report**



N-16 soil cores placed in order for stratigraphic logging.