

**San Mateo Expanded Site Investigation
Near Grants, Cibola and McKinley Counties, New Mexico
Daily Report**

REDACTED VERSION

Date: 1/13/2015

Team:

Derrick Cobb
Yellow Jacket Drilling

Health and Safety:

1. On January 13, 2015, the Weston team and Yellow Jacket Drilling (YJD) drilling Services discussed safety topics including inclement weather, slips, trips, and falls.
Note: the team has experienced cold temperatures/ice/snowy conditions. Accumulation of up to six inches of snow was noted at BG-01 location.
2. No near misses or incidents occurred.

Activities Completed:

1. Weston and YJD completed drilling BG-01A (survey point 51) to a depth 65 ft where Mancos Shale was noted. No water was observed in the borehole.
2. YJD moved soil cuttings to the soil staging pad, topped off grout in boreholes.

Planned activities for January 14-15, 2015:

1. The crew plans to complete housekeeping activities, move soil to the soil staging pad, and build a surface pad at location N-3.
2. Derrick plans to visit the (b) (6) residence and attempt to secure access to cross over to (b) (6) property.
3. Crew demobilization is scheduled for mid-day on 1/15/15.

Open Items:

1. Sample well Homestake well 928. Schedule TBD.
2. Sample Village of Milan well 907. Schedule TBD.
3. Develop and sample N-3A. Schedule TBD.
4. Drill BG-06, BG-07 and possibly N-5 upon return to the site 1/20/15.
5. Determine which soil samples collected from locations BG-02, N-3 and BG-01 should be analyzed for SPLP and XRD.