

**San Mateo Expanded Site Investigation
Near Grants, Cibola and McKinley Counties, New Mexico
Daily Report**



Date: 11/01/2014

Time: 1800

Team:

Derrick Cobb

Health and Safety:

1. On 1 November 2014, The Weston team conducted a tailgate safety meeting with Yellow Jacket Drilling (YJD) services team. Topics discussed included radiation awareness, slips, trips, falls, and dehydration. Driving awareness was also discussed. All safety related topics were documented in the site logbook and applicable instrument field data sheets.
2. No near misses or injuries occurred.

Weston Team Operations Completed:

1. Weston and YJD personnel began and completed the installation of BG-05. The well was set at a total depth (TD) of approximately 50 ft below ground surface (bgs). Weather shale was observed at 50 to 53 ft bgs. Approximately 15 feet of water was encountered in the borehole.
2. YJD decontaminated equipment and mobilized the rig to BG-04 location and drilled to 10 ft bgs when drilling operations were suspended for the day.

Planned activities for 2-4 November 2014:

1. Weston and YJD to complete begin drilling BG-04.
2. Bird Seismic crew will arrive in Grants on Monday afternoon, November 3rd. Radiation awareness training is scheduled for Tuesday, November 4th beginning at noon. The radiation awareness training will be conducted by Mr. Bob Schoenfelder, CIH.
3. Rio Algom Mining site-specific orientation to be conducted by Mr. Doug Murray on Tuesday at 1:30 pm. Bird Seismic crew to attend.

Anticipated problems:

1. When the Weston team conducted the survey for BG-01, team noticed the south side of Arroyo del Puerto was inaccessible from the north. Weston team has identified an alternate route to BG-01a and BG-01c via BLM property. A recon of this route is planning in the next couple of days.

**San Mateo Expanded Site Investigation
Near Grants, Cibola and McKinley Counties, New Mexico
Daily Report**

Open Items to be Resolved:

1. (b) (6) inquired about the Weston team sampling his deep well. Weston will schedule the well sampling.