

**San Mateo Expanded Site Investigation  
Near Grants, Cibola and McKinley Counties, New Mexico  
Daily Report**

REDACTED VERSION

Date: 11/6/2014

Time: 2100

Team:

Derrick Cobb

Shannon Boesch

Health and Safety:

1. On 6 November 2014, The Weston team, Yellow Jacket Drilling (YJD) and Bird Seismic Services (BSS) conducted tailgate safety meetings at their respective sites. All safety related topics were documented in the site logbook and applicable instrument field data sheets. Topics discussed included inclement weather, radiation awareness, slips, trips, falls, and dehydration.
2. No near misses or injuries occurred.

Weston Team Operations Completed:

1. YJD completed housekeeping activities, conducted materials inventory, and topped off grout at BG-07 location prior to demobilizing from the site.
2. Weston and BSS completed seismic line work at BG-02.

Planned activities for 7-14 November 2014:

1. YJD will be off-site from November 6<sup>th</sup> to November 10<sup>th</sup>. YJD will resume drilling activities November 11<sup>th</sup>.
2. Weston and BSS will continue seismic lines at N-3 (November 7<sup>th</sup>) then move to BG-06 (both rio locations). BG-01 (b) (6) will be the final seismic run.
3. Weston and EPA conducted a recon of the alternate route to BG-01a and BG-01c via BLM property. Access to this area was observed to be unrestricted.
4. Weston to begin well development and sampling of newly installed wells BG-03, BG-04, BG-05, BG-07 and C-3 beginning November 11<sup>th</sup>.

Open Items:

1. (b) (6) inquired about the Weston team sampling his deep well. Weston will schedule the well sampling (ID: PV-03).
2. Weston to coordinate with Homestake personnel regarding the sampling of 3 San Andres wells (ID #s 907, 928, 943).
3. YJD to complete pads at locations BG-03, BG-04, BG-05, BG-07 and C-3.
4. Weston to coordinate and complete existing well sampling MW-35-7 and MW-35-8 (Rio Algom requests seven day notice and split samples).

**San Mateo Expanded Site Investigation  
Near Grants, Cibola and McKinley Counties, New Mexico  
Daily Report**

5. A decision regarding which soil samples need to be submitted for SPLP analysis needs to be made in the near future. Current samples collected and on hold include: BG-03, BG-05, BG-07, and C-3.

Seismic activity along BG-02.

