

**San Mateo Expanded Site Investigation
Near Grants, Cibola and McKinley Counties, New Mexico
Daily Report**

REDACTED VERSION

Date: 11/9-10/2014

Time: 1448

Team:

Shannon Boesch

Health and Safety:

1. On 9-10 November 2014, the Weston team and Bird Seismic Services (BSS) conducted tailgate safety meetings. Safety topics documented in the site logbook included inclement weather, radiation awareness, slips, trips, falls, and dehydration.
2. No near misses or injuries occurred.

Weston Team Operations Completed:

1. BSS completed seismic lines at BG-01 and BG-06.

Planned activities for 9-14 November 2014:

1. YJD will be off-site from November 6th to November 10th. YJD will resume drilling activities on November 11th.
2. Weston to begin well development and sampling of newly installed wells BG-03, BG-04, BG-05, BG-07 and C-3 beginning November 11th.

Open Items:

1. (b) (6) inquired about the Weston team sampling his deep well. Weston will schedule the well sampling (ID: PV-03).
2. Weston to coordinate with Homestake personnel regarding the sampling of 3 San Andres wells (ID #s 907, 928, 943).
3. YJD to complete pads at locations BG-03, BG-04, BG-05, BG-07 and C-3.
4. Weston to coordinate and complete existing well sampling MW-35-7 and MW-35-8 (Rio Algom requests seven day notice and split samples).
5. A decision regarding which soil samples need to be submitted for SPLP analysis needs to be made in the near future. Current samples collected and on hold include: BG-03, BG-05, BG-07, and C-3.