

**Tronox Mine Sites R6/R9  
Highways 509 and 605  
Cibola and McKinley Counties, New Mexico  
Daily Report**

REDACTED VERSION

**Date:** November 22, 2015

**Team:**

Jeff Criner  
Yellow Jacket Drilling (50K Crew)

**Health and Safety:**

1. Team safety topics included situational awareness especially working around 20-foot lengths of 13 3/8 in. steel casing which weigh approximately 1,500 pounds each.

**Activities Completed:**

1. Yellow Jacket Drilling completed moving equipment to (b) (6) property and set casing to 96 ft bgs until site activities were suspended for the day.

**Planned Activities for November 23, 2015:**

1. Yellow Jacket Drilling seat the surface casing at 100 ft bgs, tag the borehole, and evacuate any liquids using air.
2. Yellow Jacket Drilling to complete site restoration at NKD-07.

**Schedule:**

1. Jeff Criner to demobilization early Monday, November 23, 2015.
2. Yellow Jacket Drilling will demobilize late Monday, November 23, 2015.
3. Patrick Buster will mobilize on November 30, 2015, with drilling commencing on December 1, 2015.