

From: ERB/REG.VI (EPA9673) Delivered: Thu 22-Dec-88 14:25 EST Sys 163 (50)
Subject: JENSEN STREET REMOVAL

POLREP #3

JENSEN DRIVE DRUM SITE
EMERGENCY STABILIZATION ACTION
HOUSTON, HARRIS COUNTY, TEXAS
TDD#: T06-8812-07
PAN#: TTX 0829 RFA
CERCLIS#: TXD987966900

ATTENTION: WARREN ZEHNER, OSC 6E-ER

SITUATION: DECEMBER 17, 1988, WEATHER IS CLEAR AND
COLD IN THE MORNING, WARM IN THE AFTERNOON.

ACTION TAKEN: ERCS CONTINUED LOCATING AND STAGING EMPTY
DRUMS. TAT BEGAN DRUM INVENTORY OF
EMPTY. ERCS OVERPACKED 14 LEAKING,
DETERIORATING, CORROSIVE DRUMS LOCATED NEAR
THE SITE BOUNDARY. TAT PROVIDED AREA AIR
MONITORING AND DRUM INVENTORY DURING THE
PROCESS. TAT EXAMINED RECORDS ON SITE FOR
PRP INFORMATION.

FUTURE PLANS: ERCS WILL OVER-PACK ALL DRUMS CONTAINING
MATERIALS ON SITE. THIS ACTION WILL BE
TAKEN DUE TO THE QUESTIONABLE INTEGRITY OF
THE DRUMS; OVERPACKS PROVIDE THE MOST
RELIABLE SECURITY FOR THE DRUMS THAT WILL
BE STORED ON SITE. DISPOSAL PENDING AT A
LATER DATE. DRUMS WILL BE STAGED ON
PALLETS IN THE WAREHOUSE. ALL DRUMS WILL
BE SAMPLED AND HAZCATTED.

AS OF COB 12/18/88, TOTAL ERCS FUNDS SPENT
AND COMMITTED: \$87,289.13 (35%)

AS OF COB 12/18/88,
TOTAL TAT FUND SPENT:
\$6,861.61 (21%)

D.O. CEILING: \$250,000.00

CASE PENDING
REGION VI, EPA DALLAS
PATRICIA HERRERA, TAT
WARREN ZEHNER, OSC