

163 From: ERB/REG.VI (EPA9673) Delivered: Wed 22-Mar-89 12:25 EST Sy  
(39)  
Subject: POLREP #10 - JENSEN STREET DRUM SITE

POLREP #10

SITE: JENSEN STREET DRUM SITE  
HARRIS COUNTY, HOUSTON, TX

OSC: GARY W. GUERRA

SITUATION: FEBRUARY 23, 1989 - FINAL LAB RESULTS FROM THE  
COMPOSITE DRUM SAMPLING HAVE BEEN RECEIVED BY THE  
OSC. THERE ARE NO ON-SITE ERCS OR TAT LABOR CHARGES  
AT THIS TIME. THIS POLREP STANDS TO CORRECT THE  
PRE-MATURE CLOSURE OF THIS CASE, PER POLREP #9 ON  
JANUARY 17, 1989. OSC GUERRA WILL CONTINUE ACTION  
INITIATED BY OSC ZEHNER.

ACTION TAKEN: BASED ON RESULTS OF LAB ANALYSES, THE BEST  
AVAILABLE TREATMENT TECHNOLOGY WILL BE SELECTED FOR  
THE VARIOUS WASTE STREAMS FOUND AT THIS SITE.

FUTURE PLANS: OSC WILL AWAIT RECOMMENDATIONS MADE BY ERCS WITH  
RESPECT TO SELECTING A DISPOSAL CONTRACTOR. UPON  
SELECTION OF A SUCCESSFUL BIDDER, ERCS, TAT AND EPA  
WILL REMOBILIZE TO THE SITE TO COMPLETE THIS  
REMOVAL ACTION. IN AN EFFORT TO MAINTAIN THE MOST  
TIME/COST EFFECTIVE USE OF ALL CONTRACTOR  
RESOURCES, THIS DISPOSAL WILL BE CONDUCTED  
IMMEDIATELY FOLLOWING PLANNED ACTIVITY AT THE  
NEARBY DAVIS STREET DRUM SITE. NO CHANGE IN PROJECT  
COSTS AT THIS TIME.

CASE PENDING

EPA REGION 6, DALLAS  
OSC - GUERRA