

From: ERB/REG.VI (EPA9673) Delivered: Fri 24-Mar-89 19:13 EST Sy
s 163 (40)

Subject: POLREP #01 - JENSEN STREET DRUMS II

POLREP #01

SITE: JENSEN STREET DRUMS II
HARRIS COUNTY, HOUSTON, TX

OSC: GARY W. GUERRA

SITUATION: MARCH 22, 1989 - EPA AND ERCS MOBILIZED TO THE SITE IN AN EFFORT TO CONDUCT THE EMERGENCY REMOVAL ACTION AS APPROVED ON MARCH 15, 1989. THIS ACTION IS A CONTINUATION OF THE PHASE I REMOVAL ACTION CONDUCTED IN DECEMBER '88. THIS NEWLY-APPROVED ACTION CONSISTS OF THE FOLLOWING: REMOVAL AND TREATMENT/DISPOSAL OF ALL HAZARDOUS WASTES STABILIZED IN PHASE (I); REMOVAL AND TREATMENT/DISPOSAL OF ANY ON-SITE CONTAMINATED SOIL.

ACTION TAKEN: IN ACCORDANCE WITH THE CURRENT LAND DISPOSAL RESTRICTIONS, A COMBINATION OF LAND FILLING AND FUELS BLENDING (RECYCLING/RECOVERY) ARE THE SELECTED TREATMENT/DISPOSAL METHODS. ERCS HAS SUBMITTED WASTE PROFILE SHEETS TO THE SELECTED TSD FACILITY FOR APPROVAL. COST DOCUMENTATION HAS BEEN DELAYED DUE TO THE RECENT IMPLEMENTATION OF RCMS VERSION 3.1D. ARCHIVE DISKS WILL NEED REFORMATION PRIOR TO GENERATION OF ANY NEW 1900-55'S.

FUTURE PLANS: UPON APPROVAL OF THE WASTE PROFILES, THE STABILIZED WASTES AND SOIL WILL BE REMOVED FOR DISPOSAL. SOFT HAMMER DEMONSTRATION, CERTIFICATION AND NOTIFICATION DOCUMENTATION WILL BE REQUIRED PRIOR TO SUBMITTAL TO THE TSD FACILITY. OSC HAS MADE ARRANGEMENTS WITH EPA-ERT FOR REFORMATION OF ARCHIVE DISKS. COSTS WILL BE UPDATED WHEN THESE DISKS ARE RECEIVED.

CASE PENDING

EPA SIX, DALLAS
OSC - GUERRA