

From: ERB/REG.VI (EPA9673) Delivered: Tue 25-Apr-89 11:24 EDT Sy
s 163 (46)
Subject: FINAL POLREP - JENSEN STREET DRUMS

POLREP # 05 - FINAL

SITE: JENSEN STREET DRUM SITE
HARRIS COUNTY, HOUSTON, TEXAS

OSC: GARY W. GUERRA

SITUATION: APRIL 24, 1989 - OFF-SITE DISPOSAL OF ALL DRUMS IS
COMPLETE. FINAL DEMOBILIZATION IS COMPLETE FOR ALL
SITE PERSONNEL.

ACTION TAKEN: ERCS LOADED ALL OF THE DRUMS STORED IN THE JENSEN
WAREHOUSE INTO THREE COVERED TRACTOR-TRAILER RIGS.
ONE OF THE LOADS SHARED SPACE WITH A FEW DAVIS
STREET DRUMS. THIS INCREASED THE COST AND TIME
EFFECTIVENESS FOR BOTH OF THE PROJECTS. ALL COSTS WILL
BE PROPORTIONALLY CHARGED TO THE RESPECTIVE SITES.

THE OSC PREPARED ALL OF THE REQUIRED "SOFT" AND "HARD
HAMMER" DOCUMENTS. THESE DOCUMENTS WERE SUBMITTED TO
THE RA AND TSD PRIOR TO DISPOSAL OF THESE DRUMMED
WASTES.

FUTURE PLANS: NO FURTHER REMOVAL ACTIVITY IS PLANNED FOR THIS SITE.

ERCS COSTS AS OF COB 04/11/89:

D.O. CEILING	\$250,000.00
POSTED & AWAITING	\$208,066.27 (83.22%)

CASE CLOSED

EPA SIX - DALLAS, TX
OSC - GUERRA