

**From:** [Criner, Jeffrey J.](#)  
**To:** [Moore, Gary](#)  
**Cc:** [Pheeny, Michael](#); [LaBombard, Will](#); [c.shappee@westonsolutions.com](mailto:c.shappee@westonsolutions.com); [Tighe, C. Daniel](#)  
**Subject:** CES Environmental Services Removal Action TDD (1/WESTON-042-14-030)  
**Date:** Wednesday, April 22, 2015 9:51:58 AM

---

Gary,

The average weekly burn rate for the CES Environmental Services Removal Action TDD (1/WESTON-042-14-030) using the most current information from the weekly RCMS reports is estimated at \$5,500/week. This includes all START Team labor and equipment. Current funding through last week (4/17/15) is \$36,800. Based on this information, we currently have enough funding on the TDD to continue removal action support for approximately six weeks or 29 May 2015. This estimate does not include report preparation which is estimated at an additional cost of \$14,000. The TDD completion date 6/21/15 (interim report date 5/22/15). Please consider extending the TDD as necessary.

Please call me if you have any questions or concerns.

Thanks!

**Jeff Criner**

Weston Solutions, Inc.  
5599 San Felipe, Suite 700  
Houston, TX 77056  
(713) 985-6627 direct  
(713) 444-4410 cell  
(713) 985-6703 fax  
[Jeff.crinier@westonsolutions.com](mailto:Jeff.crinier@westonsolutions.com)

**CONFIDENTIALITY:** This email and attachments may contain information which is confidential and proprietary. Disclosure or use of any such confidential or proprietary information without the written permission of Weston Solutions, Inc. is strictly prohibited. If you received this email in error, please notify the sender by return e-mail and delete this email from your system. Thank you.