

**From:** [Moore, Gary](#)  
**To:** [Werner, Robert](#); [Gee, Jo](#)  
**Cc:** [Salinas, Amy](#)  
**Subject:** RE: CES Environmental Services, Inc.- Houston (A6JP) - Status of final bill from Chicago Bridge & Iron?  
**Date:** Friday, April 29, 2016 9:14:00 AM

---

Bob:

The financial closeout has not been completed as of yet.

**Gary Moore**

**Federal On-Scene Coordinator**

**U.S. EPA Region 6**

**214-789-1627 cell**

**214-665-6609 office**

[moore.gary@epa.gov](mailto:moore.gary@epa.gov)



---

**From:** Werner, Robert  
**Sent:** Friday, April 29, 2016 9:13 AM  
**To:** Gee, Jo  
**Cc:** Moore, Gary ; Salinas, Amy  
**Subject:** CES Environmental Services, Inc.- Houston (A6JP) - Status of final bill from Chicago Bridge & Iron?

Jo Ann

Has EPA received a final invoice from Chicago Bridge & Iron for its completed work at the CES Environmental Services, Inc.- Houston site?

If yes, will it be reflected in a SCORPIOS Report that is run today for:

SCORPIOS Report - Site ID # A6JP, and/or

SCORPIOS Report - Site ID # A6KC?

Bob

5,6724