

From: [Cassidey, LeRoy](#)
To: [Moore, Gary](#)
Cc: [Crawford, Beth](#)
Subject: Update on outstanding roll off and vacuum boxes. Reply to Questions.
Date: Thursday, June 25, 2015 3:48:13 PM

Gary:

1. OT25337 was received at US Ecology on 6/1 and it just went to TIBM today – that's almost 3 weeks and 2 days. Where the hell was this box at? It should have been dumped and then immediately transported to TIBM. What am I missing here? Action (Triad) tried to return the box the last day we were on site, I redirected it to TIBM at that time, but our two loads that we transported to US Ecology took priority. I called Action (Triad) last Thursday, they told me the box had been transported to TIBM. I followed up with TIBM and Dynamic and found out the box had not been delivered. Later I was able to locate the box at the old Triad yard. It was shipped to TIBM yesterday and was is now off rent.
2. VB25229: This box was picked up on 6/10 (Wed – Bill made landfall on Tues 6/16). When was this box supposed to be transported to US Ecology from the Triad yard. I would have assumed the next day (6/11). When was it scheduled to be received at US Ecology? When did US Ecology stop receiving due to Bill? The problem is that nobody was told that the plan was that the waste would sit at the Triad yard until a specific date. US Ecology had to do additional work to remove the material out of the vacuum box. US Ecology stated today that the box has been picked up by Action. I am tracking the box and will update you when I have additional information.
3. OT25134: This box was picked up on 6/10 (Wed – Bill made landfall on 6/16). When was this box supposed to be transported to US Ecology from the Triad yard. I would have assumed the next day (6/11). When was it scheduled to be received at US Ecology? When did US Ecology stop receiving due to Bill? The problem is that nobody was told that the plan was the waste would sit at the Triad yard until a specific date. US Ecology had to do additional work to remove the material of the roll off. They had to scrape the bottom of the box, it was released on 6/23/2015 taken to TIBM and is now off rent.

I have discussed this in detail with our US Ecology Sales Representative.

LeRoy



LeRoy Cassidey

Construction Manager 1

Engineering and Construction

CB&I Federal Services LLC

+1 469.446.8408

leroy.cassidey@cbifederalservices.com

www.cbi.com

This e-mail and any attached files may contain CB&I Federal Services LLC (or its affiliates) confidential and privileged information. This information is protected by law and/or agreements between CB&I Federal Services LLC (or its affiliates) and either you, your employer or any contract provider with which you or your employer are associated. If you are not an intended recipient, please contact the sender by reply e-mail and delete all copies of this e-mail; further, you are notified that disclosing, copying, distributing or taking any action in

reliance on the contents of this information is strictly prohibited.