



Site Name: Task Order 62 CES Environmental		Operational Period: Date: 7/11-7/17.2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			
WORK AUTHORIZED:					
Track remaining waste shipments and containers.					
Continue approving and processing invoices for payment and finalization.					
Continue with weekly 1900-55 and CERCLA Off-Site Disposal Report.					
Site Cerclis:# TXD 008950461		On-Scene Coordinator:		ERRS Response Manager	
Contract Number: EP - S6 - 07 -02		Gary Moore, USEPA		LeRoy Cassidey, CB&I Federal	
Task Order: 062		Date: 7.17.2015		Time: 1700	
Date: 7.17.2015		Time: 1700			
PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:
PERSONNEL OFF-SITE					
Response Manager	1	1			Vacuum/OT Boxes
Transport and Disposal Coord	1	1			2
Field Cost Accountant	1	1			2
Subcontract Manager	1	1			
WORK ACCOMPLISHED / AMENDMENTS <i>(problem areas, general comments, summary) (Input for day's 1, 900-5Pon5):</i>					
RM, FCA, Controller and T&D Coordinator have all been working with Republic Services on invoice submission for transportation. RM reviewed trial invoices and submitted corrections to Republic Services.					
RM completed site paperwork including the DWO. Reviewed and approved 1900-55. Approved and tracked outstanding invoices. Tracked and moved forward outstanding procurement and change orders for invoice processing.					
RM continued to track outstanding vacuum boxes. VB 25206 and VB 25274 still at Veolia, the material has all been burned they are currently digging out the heal. These vacuum boxes will be cleaned and will be returned. Drums received by Veolia are staged in line for incineration.					
FCA continued to produce and finalize invoices on weekly 1900 55's.					
OSC 	Date: 7/22/15	Time: 1110	RM 	Date: 7.21.2015	Time: 1200
Next OPERATIONAL PERIOD <i>(administrative, tactical / status changes, special instructions, H&S) (Input for next DWO):</i>					
Continue with site close out, finalizing/processing invoices and site reports.					
Continue to track remaining waste containers.					
Continue to get invoices processed, paid and finalized on the 1900-55.					