

Items that Remain to be completed (05/08/15):

1. Main Warehouse
  - Sludge Removal: LIME
  - WWTT Containment: Remove solids from containment
  - WWTT Piping: Break Piping to Remove Materials
  - WWTT Containment: Remove Liquids, Pressure Wash for Final Clean
  - Main Warehouse Bays: Remove Solids/Liquids
  - Tanker Trailer: Remove solids
2. Aboveground Storage Tank Area
  - Residual Sludge: NT8, NT2
  - South Containment: Final Cleanup and Boom around tanks
  - Piping: Evaluate Piping to See if Additional Actions Required to Remove Materials
3. Frac Tank Waste Disposal
  - Frac Tanks: FT5180, FT1001
  - Frac Tanks: Residual Sludge Cleanout
  - Frac Tank (Off-Site Cleaning/Deodorizing): FT1004
4. Bulk Poly Tanks, Totes, Vats, Drums, Misc Containers, Carbon, Supersacks:
  - Poly Drums/Totes: Wash and Cut up
5. Truck Wash Bay, Shed, Former Shed, AST Area Site Sumps:
  - Truck Wash Bay: Remove Liquids/Solids - Sump and Trenches and Final Clean
6. Dispose of Containerized Wastes (vac boxes, fracs tanks, roll-offs, drums/totes)