

### Items that Remain to be completed (4/30/15):

1. Wastewater Treatment Tank Area  
Sludge Removal: LIME  
Piping: Remove Materials  
Secondary Containment: Remove Liquids/Solids from Containment and Sump and Final Cleanup
2. Aboveground Storage Tank Area  
Liquid Removal: PT3  
Piping: Remove Materials  
Secondary Containment: Remove contaminated Sand and Final Cleanup
3. Frac Tank Waste Disposal  
Frac Tanks: FT5180  
Frac Tanks: Residual Sludge Cleanout  
Frac Tank (Off-Site Cleaning/Deodorizing): FT1004
4. Bulk Poly Tanks, Totes, Vats, Drums, Misc Containers, Carbon, Supersacks:  
Poly Drums: Wash and Cut up  
Totes: Wash and Cut up  
Poly Tanks/Vats (select): Wash and Cut up
5. Main Warehouse  
Trenches: Cut/Remove appropriate piping and remove trench solids.  
WWTT Containment/Sump: Cut appropriate piping and Remove Solids  
Warehouse Floor/Bays: Clean Contaminated Solids and Liquids  
Tanker Trailer: Remove solids
6. Truck Wash Bay, Shed, Former Shed, AST Area Site Sumps:  
Truck Wash Bay: Remove Liquids/Solids - Sump and Trenches and Final Clean  
Shed: Remove Liquids/Solids – Drain, Container Wash Sump; Final Clean Floors  
Former Shed: Remove Liquids/Solids – Trenches, Drain, Sump 1, O/W Separator, Sump 2; Clean Concrete;  
AST Area: Remove Liquids/Solids and Clean – Tote Pad Sump 1, 2, 3, 4; S Containment Sump 1 and 2; Drain between N and S Containment; Sump in N Containment; Sump in NN Containment; Drain between NN Containment and Poly Tanks;  
Acid Pad: Remove Liquids/Solids - Sump
7. Dispose of Containerized Wastes (vac boxes, fracs tanks, roll-offs, drums/totes)