

Site Name: Task Order 62 CES Environmental		Operational Period: Date: 5-27-2015		U.S. EPA Region 6 DAILY WORK ORDER Emergency and Rapid Response Service	
Branch: Federal		Division/Group: Response			

WORK AUTHORIZED:

Continue to pump water on site as necessary, depending on rainfall.

Continue development of profiles and disposal of sludge, liquids, and solids.

Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461	On-Scene Coordinator:	ERRS Response Manager
Contract Number: EP – S6 - 07 -02	Gary Moore, USEPA	Mike Means, CB&I Federal Services
Task Order: 062	Date: 5.27.2015 Time: 1700	Date: 5.27.2015 Time: 1700

PERSONNEL ON-SITE:		QTY	Used	Unused	EQUIPMENT ON-SITE:		QTY	USED	Unused
Response Manager	1	1			Pick –up Truck	2	1		
Foreman	1	1			Generator	1	1		
Equipment Operator	0	0			Trash Pumps	2	2		
Truck Driver	1	1			Utility Trailer	1	1		
Laborer	1	1			Frac Tank w Liner	1	0		
Health and Safety Manager	0	0			4,000 PSI Pressure Washer	1	1		
PERSONNEL OFF-SITE					Open Top Roll Off	5	1		
Subcontract Manager	1	0			Vacuum Truck Air Mover	1	0		
Transport and Disposal Coord	1	0			Carbon Vapor Unit	0	0		
Field Cost Accountant	1	1			Skid Steer	1	1		
					Vacuum/OT Boxes	9	4		
					9,000 lb Overhead Lift	1	0		
					Storage Trailer	1	1		
					Myers (Bean) Pump	1	0		
					Air Compressor	1	0		
					Office Trailer with Steps	1	1		

WORK ACCOMPLISHED / AMENDMENTS *(problem areas, general comments, summary)(Input for day's 1, 900-5Pon5):*

Cut up hose and placed in US Ecology OTB. Cleaned up areas within Main Warehouse. Deconned Manlift for transport back to Hertz. Pressure washed areas on asphalt. Removed ponded water from US Ecology OTB.

Received OTB 25134 back on site today from TIBM. At the request of the OSC this will be a second OTB on site to cover overages of PPE and other miscellaneous materials. Took off rent remaining VB and OTBs contacting Dynamic

OSC	Date:	Time:	RM	Mike Means <small>Digitally signed by Mike Means DN: cn=Mike Means, o=CB&I Federal Services, ou=Environmental and Construction, email=mike.means@cbifederalservices.com, c=US Date: 2015.05.27 17:35:44 -05'00'</small>	Date: 5.27.2015	Time: 1730
-----	-------	-------	----	--	-----------------	------------

Next OPERATIONAL PERIOD *(administrative, tactical / status changes, special instructions, H&S)(Input for next DWO):*

Clean up, cut up vacuum hose place in US Ecology roll off. Cut up dirty totes place in same box. Place PPE in some box. Clean up lime spill area. Remove liquids fom Warehouse Bay Trenches. Pump water as needed.